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Grant Number:
B-08-DN-06-0001

Grantee Name:
State of California

LOCCS Authorized Amount:
$145,071,506.00

Estimated PI/RL Funds:
$45,000,000.00

Obligation Date: Award Date:

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$190,071,506.00

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

Disaster Damage: Throughout California, abandoned and foreclosed homes have had an adverse impact on various major metropolitan,
suburban and rural areas to varying degrees. This matter is only forecasted to worsen due to relaxed underwriting standards, in the recent
past, for mortgages that are due to have variable interest rates reset in the near future, thus producing an increase in mortgage defaults and
eventual foreclosures. Based on greatest need, HUD allocated $145,071,506 to the State of California to be administered by the California
Department of Housing and Community Development. The State of California has defined several areas (jurisdictions) of greatest need and
made NSP allocations available to those areas. A California NSP Notice of Funding Availability was released in April 2009. The State was
awarded The State will allow jurisdictions to use NSP funds for all 5 NSP eligible uses. Jurisdictions will be required to submit applications
detailing their intended use of NSP funds, projected number of units to be acquired, rehabilitated, and made available for sale to low-,
moderate-, middle-income persons or the projected number of units to be demolished and/or redeveloped. All jurisdictions that are awarded
State NSP funds will be required to comply with stringent timelines for use/obligating funds, expenditure of funds, and performance reporting.

Distribution and and Uses of Funds:

Recovery Needs: According to HUD&rsquos guidelines for the distribution of these funds, states receiving grants for the NSP must target the
funds toward areas of greatest need, identified as having the following conditions: 1. The greatest percentage of home foreclosures; 2. The
greatest percentage of homes financed by a subprime mortgage related loan; and 3. Likely to face a significant rise in the rate of home
foreclosure. To meet these requirements, the State of California&rsquos Department of Housing and Community Development (Department),
which is responsible for implementing the NSP in the State, is proposing to allocate the funds through three tiers. Tier 1 and Tier 2 will total
$99,641,218 and Tier 3 will total $36,267,877. The following is a description of the three Tiers: &bull In Tier 1, the Department will exclude
those jurisdictions that received an allocation from HUD either directly or indirectly through an Urban County agreement. All other jurisdictions
are eligible for consideration. However, the Department will limit the minimum allocation under Tier 1 to $1 million. &bull In Tier 2, the
Department will allow jurisdictions that did not receive allocations in Tier 1, due to the minimum threshold of $1 million, to apply for funds if
they combine with other jurisdictions through a joint agreement to meet this threshold. Counties will be permitted to receive any allocated
amounts not requested by their cities, provided their total allocation meets the minimum threshold of $1 million. &bull In Tier 3, the Department
will distribute 25 percent of the State&rsquos allocation plus up to 5 percent for general administrative costs to cities and counties that can
meet HUD&rsquos requirement for housing targeted to households at or below 50 percent of area median income, provided the applicant has
met the threshold of $1 million required under Tier 1 and Tier 2.
Ten percent of the total award will be used for general administrative costs for the program  The State may use up to 7% of the
total administrative funds (10% of the total award), and award up to 5% of the Administrative funds to jurisdictions.  No more than 10% of the
total award will be used as general adminstrative funds. 

Definitions and Descriptions:

Low Income Targeting:

Active

QPR Contact:Grant Status:
Karen Patterson

2

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



$3,904,983.00

N/A

$138,849,281.11

$489,165.00

$8,147,269.64

$7,227,016.64

Total Obligated

$39,045,534.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$184,205,247.28

$4,339,493.00 $40,263,873.00

Match Contributed

     Program Funds Drawdown

To Date

$179,179,099.52

$183,962,045.23

$184,205,247.28

Overall

Program Income Received

$4,644,533.00

$4,644,542.00

The multi-family rental housing projects are at occupancy and the permenant construction phase is taking place. 
This quarter the Buckingham Senior Apartment project closed permenant loan closing, providing 70 seniors
affordable housing in the Crenshaw district of the City of Los Angeles. 
Per the Program Income Reuse Plan, the Department of Housing and Community Development (HCD) any program
income held at the local jurisdictional level as of 7/30/13 must be remitted to HCD at the end of the quarter.  Any city
or county that has properties with obligated expenses (to complete the rehabilitation process) will be allowed to
maintain PI on hand to complete the projects.  A full accounting of all PI will be reflected in the Oct-Dec QPR.  

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$10,787,127.29

$0.00

To Date

Limit on Public Services

$489,165.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$10,787,127.29

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$21,760,725.90

Required

$14,507,150.60

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $36,267,876.50 $56,469,519.00

Overall Benefit Percentage (Actual)

Acquisition and Relocation:

Public Comment:

$11,131,999.64 $177,894,815.11Total Funds Drawdown
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

0001, Financing Mechanisms $0.00 $14,650,273.00 $13,070,105.00

0002, Housing Acquisition/Rehabilitation/Disposition $0.00 $86,641,180.00 $46,231,101.30

0003, Landbank $0.00 $0.00 $0.00

0004, Demolition $0.00 $1,817,028.52 $1,817,028.52

0005, Redevelopment $7,100,000.00 $68,510,898.17 $68,195,771.00

0006, General Administration $127,016.64 $16,000,000.00 $9,535,275.29

0007, Affordable Rental Housing Component $0.00 $0.00 $0.00

9999, Restricted Balance $0.00 $0.00 $0.00
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$136,877.00

N/A City of Merced

Total Projected Budget from All Sources

Match Contributed

$136,877.00

$7,540.00

$0.00

$0.00

$136,877.00

$136,877.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6084-21A

$7,540.00

$0.00

$7,540.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$34,529.00

$0.00

N/A

09/30/2011

$7,540.00

To Date

09/24/2009

N/A

$136,877.00

Total Funds Expended

Responsible Organization:

($5,998.00)

Administration Under Way

Activity Description:

General Administration

Location Description:

General administration is not territory specific

$7,540 of program income was drawn down to pay for administrative expenses.  A previous drawndown was adjusted by
$5,998. 

Activity Progress Narrative:

Merced, City - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$136,877.00($5,998.00)City of Merced

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $102,348.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$124,960.00

N/A City of West Sacramento

Total Projected Budget from All Sources

Match Contributed

$124,960.00

$0.00

$0.00

$0.00

$124,960.00

$124,960.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6105-21A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$72,583.00

$0.00

N/A

09/30/2012

$0.00

To Date

10/21/2009

N/A

$124,960.00

Total Funds Expended

Responsible Organization:

($7,897.00)

Administration Under Way

Activity Description:

General Administration

Location Description:

General administration costs are not territory specific.

A previous voucher was adjusted by $7897 due to revisions on the City's PI Report.

Activity Progress Narrative:

West Sacramento - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$124,960.00($7,897.00)City of West Sacramento

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $52,377.00
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Activity Locations
Address County State ZipCity Status / Accept

California - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$138,561.00

N/A City of Carson

Total Projected Budget from All Sources

Match Contributed

$138,561.00

$4,495.00

$0.00

$0.00

$138,561.00

$138,561.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6107-21A

$4,495.00

$0.00

$4,495.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$26,300.00

$0.00

N/A

09/30/2011

$4,495.00

To Date

11/17/2009

N/A

$138,561.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Admin

Location Description:

General administration costs are not territory specific.

$4495 of program income was drawn down to pay for administrative costs.

Activity Progress Narrative:

Carson - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$138,561.00$0.00City of Carson

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $112,261.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$160,111.00

N/A City of Garden Grove1

Total Projected Budget from All Sources

Match Contributed

$160,111.00

$5,783.00

$0.00

$0.00

$160,111.00

$160,111.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6108-21A

$5,783.00

$0.00

$5,783.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$84,038.00

$0.00

N/A

09/30/2011

$5,783.00

To Date

10/21/2009

N/A

$160,111.00

Total Funds Expended

Responsible Organization:

($23,293.00)

Administration Under Way

Activity Description:

General Administration

Location Description:

General Administration costs are not territory specific.

$5,783 of PI was drawn down to pay for administrative costs.  A previous voucher was adjusted by $23,293 due to revisions on
the City's PI Report.

Activity Progress Narrative:

Garden Grove - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$160,111.00($23,293.00)City of Garden Grove1

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $76,073.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$113,929.00

N/A City of Fairfield

Total Projected Budget from All Sources

Match Contributed

$113,929.00

$7,379.00

$0.00

$0.00

$105,622.00

$105,622.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6109-21A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$49,287.00

$0.00

N/A

09/30/2011

$7,379.00

To Date

10/21/2009

N/A

$98,243.00

Total Funds Expended

Responsible Organization:

$7,379.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General Administration costs are not territory specific.

$7,379 of PI was drawn down to pay for administrative costs.

Activity Progress Narrative:

Fairfield - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$105,622.00$7,379.00City of Fairfield

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $48,956.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,194.00

N/A City of Salinas

Total Projected Budget from All Sources

Match Contributed

$250,194.00

$15,572.00

$0.00

$0.00

$215,099.00

$250,194.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6112-21A

$15,572.00

$0.00

$15,572.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$140,165.00

$0.00

N/A

09/30/2011

$15,572.00

To Date

10/21/2009

N/A

$250,194.00

Total Funds Expended

Responsible Organization:

$15,572.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General administration costs are not territory specific.

$15,572 of PI was drawn down to pay for administrative costs.

Activity Progress Narrative:

Salinas - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$250,194.00$15,572.00City of Salinas

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $110,029.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$196,139.00

N/A City of Livermore

Total Projected Budget from All Sources

Match Contributed

$196,139.00

$12,770.00

$0.00

$0.00

$196,139.00

$196,139.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6114-21A

$12,770.00

$0.00

$12,770.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$110,013.00

$0.00

N/A

09/30/2011

$12,770.00

To Date

12/09/2009

N/A

$196,139.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General administration costs are not territory specific.

$12,770 of PI was drawn down to pay for administrative costs.

Activity Progress Narrative:

Livermore - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$196,139.00$0.00City of Livermore

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $86,126.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$277,030.00

N/A County of Monterey

Total Projected Budget from All Sources

Match Contributed

$277,030.00

$9,250.00

$0.00

$0.00

$277,030.00

$277,030.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6125-21A

$9,250.00

$0.00

$9,250.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$169,994.00

$0.00

N/A

09/30/2011

$9,250.00

To Date

10/21/2009

N/A

$277,030.00

Total Funds Expended

Responsible Organization:

$9,250.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General Administration costs are not territory specific

$9,250 of PI was drawn down to pay for administrative costs.

Activity Progress Narrative:

Monterey Co. - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$277,030.00$9,250.00County of Monterey

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $107,036.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$176,997.00

N/A County of Yuba

Total Projected Budget from All Sources

Match Contributed

$176,997.00

$4,854.00

$0.00

$0.00

$176,997.00

$176,997.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6129-21A

$4,854.00

$0.00

$4,854.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$127,862.00

$0.00

N/A

09/30/2011

$4,854.00

To Date

11/25/2009

N/A

$176,997.00

Total Funds Expended

Responsible Organization:

($21,383.00)

Administration Under Way

Activity Description:

General Administration

Location Description:

General administration costs are not territory specific.

$4,854 of PI was drawn down to pay for administrative costs.  A previous voucher was adjusted by $21,383 due to revisions on
the City's PI Report.

Activity Progress Narrative:

Yuba Co. - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$176,997.00($21,383.00)County of Yuba

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $49,135.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$177,319.00

N/A County of Placer

Total Projected Budget from All Sources

Match Contributed

$177,319.00

$2,406.00

$0.00

$0.00

$170,399.00

$170,399.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6261-21A

$2,406.00

$0.00

$2,406.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$68,076.00

$0.00

N/A

09/30/2011

$2,406.00

To Date

10/29/2009

N/A

$170,399.00

Total Funds Expended

Responsible Organization:

$2,406.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General Administration costs are not territory specific

$2,406 of PI was drawn down to pay for administrative costs.

Activity Progress Narrative:

Placer Co. - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$170,399.00$2,406.00County of Placer

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $102,323.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$81,365.00

N/A County of Contra Costa

Total Projected Budget from All Sources

Match Contributed

$81,365.00

$10,423.00

$0.00

$0.00

$81,365.00

$81,365.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6264-21A

$10,423.00

$0.00

$10,423.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$23,409.00

$0.00

N/A

11/30/2011

$10,423.00

To Date

11/12/2009

N/A

$81,365.00

Total Funds Expended

Responsible Organization:

$10,423.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General administration costs are not territory specific.

$10,423 of PI was drawn down to pay for administrative costs.

Activity Progress Narrative:

Contra Costa Co. - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$81,365.00$10,423.00County of Contra Costa

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $57,956.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$87,019.00

N/A City of Turlock

Total Projected Budget from All Sources

Match Contributed

$87,019.00

$4,227.00

$0.00

$0.00

$87,019.00

$87,019.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6268-21A

$4,227.00

$0.00

$4,227.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$61,375.00

$0.00

N/A

09/30/2011

$4,227.00

To Date

12/28/2009

N/A

$87,019.00

Total Funds Expended

Responsible Organization:

($28,737.00)

Administration Under Way

Activity Description:

General Administration

Location Description:

General administration costs are not territory specific.

$4,227 of PI was drawn down to pay for administrative costs.  A previous voucher was adjusted by $28,737 due to revisions on
the City's PI Report.

Activity Progress Narrative:

Turlock - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$87,019.00($28,737.00)City of Turlock

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $25,644.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$280,784.00

N/A County of Tulare

Total Projected Budget from All Sources

Match Contributed

$280,784.00

$33,911.00

$0.00

$0.00

$275,787.00

$241,876.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6270-21A

$0.00

$1.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$41,670.00

$0.00

N/A

12/31/2011

$33,911.00

To Date

11/10/2009

N/A

$241,876.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General administration is not territory specific.

Activity Progress Narrative:

Tulare Co. - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$241,876.00$0.00County of Tulare

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $200,206.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$94,262.00

N/A City of Fullerton

Total Projected Budget from All Sources

Match Contributed

$94,262.00

$25,770.00

$0.00

$0.00

$94,262.00

$94,262.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6275-21A

$25,770.00

$0.00

$25,770.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$25,770.00

$0.00

N/A

09/30/2011

$25,770.00

To Date

12/23/2009

N/A

$94,262.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General Administration is not territory specific.

$25,770 of PI was drawn down to pay for administrative costs.

Activity Progress Narrative:

Fullerton - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$94,262.00$0.00City of Fullerton

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $68,492.00

31

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$34,790.00

N/A County of Riverside

Total Projected Budget from All Sources

Match Contributed

$34,790.00

$2,112.00

$0.00

$0.00

$34,790.00

$34,790.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6300-21A

$1,056.00

$0.00

$1,056.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$1,056.00

$0.00

N/A

09/30/2011

$2,112.00

To Date

02/04/2010

N/A

$33,734.00

Total Funds Expended

Responsible Organization:

$2,112.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General administration costs are not territory specific.

$2,112 of PI was drawn down to pay for administrative costs.

Activity Progress Narrative:

Riverside Co. - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$34,790.00$2,112.00County of Riverside

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $32,678.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI County of Madera

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6061-13

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Soft second loans on foreclosed single family homes to approximately ten NSP income-eligible households in the target areas.
3/16/2011 - Previously obligated funds in the amount of $181,318 were moved from A-6061-13 to A-6061 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under A-6061.
8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more
money.

Location Description:

The unincorporated areas located at Road 28 to Road 29 1/2 and Highway 145 to Avenue 14 1/2; Parksdale; Parkwood and
Bonadelle Ranchos 5.

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Soft Second LoansActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$0.00$0.00County of Madera

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI County of Madera

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6061-14A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab loans on foreclosed single family homes to approximately ten NSP income-eligible households in the target areas
3/16/2011 - Previously obligated funds in the amount of $111,845 were moved from A-6061-14A to A-6061 as previous
reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under A-6061.
8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more
money.

Location Description:

The unincorporated areas located at Road 28 to Road 29 1/2 and Highway 145 to Avenue 14 1/2; Parksdale; Parkwood and
Bonadelle Ranchos 5.

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Rehab LoansActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$0.00$0.00County of Madera

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$0.00     Program Funds Drawdown $0.00

37

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI County of Madera

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6061-14H

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Housing Rehab Activity Delivery
3/16/2011 - Previously obligated funds in the amount of $21,249 were moved from A-6061-14H to A-6061 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under A-6061.
8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more
money.

Location Description:

The unincorporated areas located at Road 28 to Road 29 1/2 and Highway 145 to Avenue 14 1/2; Parksdale; Parkwood and
Bonadelle Ranchos 5.

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Rehab Activity DeliveryActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$0.00$0.00County of Madera

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Atwater

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6062-13

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/14/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Cancelled

Activity Description:

Silend second loans to approximately 28 NSP income-eligible households.
3-16-2011 - Previously obligated funds in the amount of $77,133 were moved from A-6062-13 to A-6062 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under A-6062.
6/29/10 - Grantee is moving all excess funds in Financing Mechs, Redev and GA to B-01, 14A and 14H.
6/9/10- Contract Amendment to move $488,729 from Activity B with $107,000 of it being moved to Activity A and $381,729
moved to create Activity E.

Location Description:

City of Atwater California

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Soft Second LoansActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$0.00$0.00City of Atwater

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Atwater

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6062-14A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

10/21/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab loans to approximately 28 NSP income-eligible households.
3-16-2011 -Previously obligated funds in the amount of $20,000 were moved from A-6062-14A to A-6062 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under A-6062.
6/29/10 - Grantee is moving all excess funds in Financing Mechs, Redev and GA to B-01, 14A and 14H.

Location Description:

Target Areas: Census Tracts: 6.02; 8.01; 8.02

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Rehab LoansActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$0.00$0.00City of Atwater

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$0.00     Program Funds Drawdown $0.00

43

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Atwater

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6062-14H

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

10/21/2009

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Rehab Activity Delivery
3/16/2011 - Previously obligated funds in the amount of $1,000 were moved from A-6062-14H to A-6062 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under A-6062.
6/29/10 - Grantee is moving all excess funds in Financing Mechs, Redev and GA to B-01, 14A and 14H.

Location Description:

Target Area: Census Tracts 6.02; 8.01; 8.02

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Rehab Activity DeliveryActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$0.00$0.00City of Atwater

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI County of Merced

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6064-13

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/08/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Soft Second Loans and rehabilitation loans for foreclosed single-family homes to approximately 28 NSP Income eligible
households.
3/16/2011 - Previously obligated funds in the amount of $212,461 were moved from A-6064-13 to A-6064 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under A-6064.
8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more
money.
6/29/10- Grantee is moving $82,975 from Soft Seconds -A-13 to Demolition -D-04

Location Description:

County of Merced

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Soft Second LoansActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$0.00$0.00County of Merced

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0

48

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Madera

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6083-13

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Soft second and rehabilitation loans on foreclosed single family homes to approximately 7 NSP income-eligible households.
3/16/2010 - Previously obligated funds in the amount of $1,117,778 from A-6083-13 were combined and moved to A-6083 as
previous reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under A-6083.
4/12/10- Grantee is moving all Madera funds into A:Silent Seconds. Have increased performance target to estimate of 15
properties.
1/29/10- City of Chowchilla is moving all funds into Soft Seconds only.
8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more
money.

Location Description:

City of Madera: Hughes Networking Neighborhood- West by Pine Street, North by Sunset Avenue, East by Highway 99 and
South by Olive Avenue
City of Chowchilla: 1st Priority- between and including Robertson Blvd and 15th Street and 8th Street and Ventura Ave.  2nd
Priority - between and including Robertson Blvd and Mariposa Ave, and Jefferson St and 15th Street.
 

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Soft Second LoansActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$0.00$0.00City of Madera

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Merced

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6084

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Financing mechanisms allowing ownership of single family homes.
3/16/2011 - Remainder of funding moved to B.
8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more
money.
6/30/10- Grantee moving funds from A-13, B-01 into B-14A and B-14H
6/21/10 - Grantee is moving more funds from Activity A-13 and B-Rehab and Rehab Delivery to increase B-01 -Acquisition and
Acquisition AD.
6/16/10 - Grantee moving funds from Activity A and B-Rehab and Rehab Delivery to increase B-Acquistion.
4/7/10 - Grantee moving funds from activity A to Activity B - Acquisition and Rehab.
3/9/10- budget reduced because grantee is moving majority of funds into Activity B: Foreclosed Homes/Acq/Rehab/Dispo -
performance measures reduced to estimate of 5 households

Location Description:

City of Merced

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Financing MechanismsActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$0.00$0.00City of Merced

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Merced

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6084-13

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/24/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Soft second loans to approximately 55 income-eligible households for the purchase of forclosed single-family homes not in
need of rehabilitation.
3/16/2011 - Remainder of funding moved to B.
8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more
money.
6/30/10- Grantee moving funds from A-13, B-01 into B-14A and B-14H
6/21/10 - Grantee is moving more funds from Activity A-13 and B-Rehab and Rehab Delivery to increase B-01 -Acquisition and
Acquisition AD.
6/16/10 - Grantee moving funds from Activity A and B-Rehab and Rehab Delivery to increase B-Acquistion.
4/7/10 - Grantee moving funds from activity A to Activity B - Acquisition and Rehab.
3/9/10- budget reduced because grantee is moving majority of funds into Activity B: Foreclosed Homes/Acq/Rehab/Dispo -
performance measures reduced to estimate of 5 households

Location Description:

Target areas:  Census Tracts - 10.02; 10.03; 10.04; 12; 13.01; 13.02; 14.01; 14.02; 15.01; 15.02; 15.03; 16.01; 16.02 and 17

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Down Paymnt Asst/Soft 2nds/Shared Equity loansActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$0.00$0.00City of Merced

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of West Sacramento

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6105-13

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

10/21/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Down Payment Assistance loans, soft second loans, homebuyer counseling and loans to non-profits
for acquisition/resale/rental and rehabilitation on foreclosed single-family homes to approximately 8 NSP income-eligible
households.
3/16/2011 - Previously obligated funds in the amount of $995,166 were moved from A-6105-13 to B-6105 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6105.
6/25/10- Grantee moving all funds into A-13 - Loans to Non-Profits and Developers only

Location Description:

Primary Target Area: Bryte and Broderick neighborhoods - CTs: 101.01 and 101.02
Secondary Target Areas:  Glide/Westacre neighborhoods - CTs: 102.01, block group 1 and 2;  CT 102.01, block group 2; CT
102.04, block group 3.
 

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Loans to Non-Profits and DevelopersActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$0.00$0.00City of West Sacramento

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$648,241.00

NSP Only - LMMI City of Garden Grove2

Total Projected Budget from All Sources

Match Contributed

$648,241.00

$69,401.00

$0.00

$0.00

$648,241.00

$648,241.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6108

$69,401.00

$0.00

$69,401.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$380,179.00

$0.00

N/A

09/30/2011

$69,401.00

To Date

09/09/2009

Direct Benefit (Households)

$648,241.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Soft Second Loans to income eligible households to purchase eligible single family homes in the target area.

Location Description:

The Cities of Garden Grove and Westminister.

$69,401 of PI was spent on a soft second for 14226 Alta Place, Westminster, CA.

Activity Progress Narrative:

Garden Grove - Financing MechanismsActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$648,241.00$0.00City of Garden Grove2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

22/6# of Housing Units 0

22/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $268,062.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 4/0 10/0 22/6# of Households 0 0 63.64

0 4/0 10/0 22/6# Owner Households 0 0 63.64
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Garden Grove1

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6108-13

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

10/21/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Silent Second Loans to provide homebuyer assistance for approximately 34 income-eligible households.
3/16/11 - Previously obligated funds in the amount of $204,525 were moved from A-6108-13 to A-6108 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under A-6108.
3/9/11 - Grantee is moving a total of $77,832 from 01 and $12,062 from 01D and moved it into 13, 13D and 14.
6/30/10- Grantee is moving a total of $131,264 out of A-13, B14A and B-14H, into B-01 Acq.  
6/25/10- Grantee is moving $36,000 from B-01 to A-13
6/15/10 - Grantee is moving all disposition (B-02) funds into Financing Mechs (A-13)
5/19/10- Grantee is moving $2170 from B-02 Sale to A-13 Silent Seconds
5/11/10 - Grantee moving $1,325,391 from A-13, silent 2nd to B - 01 Acq, 14a Rehab, 14h Rehab AD, Sale 02

Location Description:

City of Garden Grove and City of Westminster

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Silent Second LoansActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$0.00$0.00City of Garden Grove1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0

60

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Fairfield

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6109-13

$0.00

$175,000.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

10/21/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Assist approximately 33 NSP income-eligible households to purchase or rehabilitate foreclosed properties through silent
second loans and developer loans.
Assist approximately 33 NSP income-eligible households to purchase or rehabilitate foreclosed properties through silent
second loans and developer loans.
3/16/11 - Previously obligated funds in the amount of $57,144 from A-6109-13 were combined and moved to A-6109 as
previous reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under A-6109. 
4/18/11 - Grantee moving $150,000 from 13 Silent Second Loans and $10,347 from 13D Silent Second Loans AD, $71,389
from 14A, $14,250 from 14H, $126,557 from 13D Loans to Non-Profits/Developers AD and $69,611 from GA to 13 Loans to
Non-Profits and Developers.
6/25/10 - Grantee moving $110,750 funds from A-14A and A-14H into A-13.

Location Description:

Census tracts: 2526.05; 2526.06; 2526.08; 2526.09; 2524.02; 2525.02; 2525.01 and 2526.07

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Silent Second Loans/Developer LoansActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$0.00$0.00City of Fairfield

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Fairfield

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6109-14A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

10/21/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Assist approximately 33 NSP income-eligible households to purchase or rehabilitate foreclosed properties through silent
second loans, rehabilitation loans and developer loans.
Assist approximately 33 NSP income-eligible households to purchase or rehabilitate foreclosed properties through silent
second loans and developer loans.
3/16/11 - Previously obligated funds in the amount of $75,000 from A-6109-14A were combined and moved to A-6109 as
previous reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under A-6109. 
4/18/11 - Grantee moving $150,000 from 13 Silent Second Loans and $10,347 from 13D Silent Second Loans AD, $71,389
from 14A, $14,250 from 14H, $126,557 from 13D Loans to Non-Profits/Developers AD and $69,611 from GA to 13 Loans to
Non-Profits and Developers.
6/25/10 - Grantee moving $110,750 funds from A-14A and A-14H into A-13.

Location Description:

Census tracts: 2526.05; 2526.06; 2526.08; 2526.09; 2524.02; 2525.02; 2525.01 and 2526.07

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Rehab LoansActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$0.00$0.00City of Fairfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Pittsburg

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6120-13

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

01/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Down payment assistance and Shared Equity Loans on foreclosed single family homes to be sold to NSP income eligible
households.
3/16/11 - Previously obligated funds in the amount of $26,376 were moved from A-6120-13 to A-6120 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under A-6120.
6/28/10 - Grantee is moving all available funds into E.

Location Description:

Old Town, as well as the surrounding area in Census Tract 3100, which is bounded by 8th Street on the north, Columbia Street
to the east, the Union Pacific Railroad tracks to the south, and by Willow Pass Road to the west

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Down Payment Assistance/Shared Equity LoansActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$0.00$0.00City of Pittsburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$0.00     Program Funds Drawdown $0.00

65

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Pittsburg

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6120-14A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

01/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation loans on foreclosed single family homes being sold to approximately 8 NSP income eligible households.
3/16/11 - Previously obligated funds in the amount of $14,999 were moved from A-6120-14A to A-6120 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under A-6120.
6/28/10 - Grantee is moving all avaliable funds into Redevelopment/New Construction - E-12

Location Description:

Old Town, as well as the surrounding area in Census Tract 3100, which is bounded by 8th Street on the north, Columbia Street
to the east, the Union Pacific Railroad tracks to the south, and by Willow Pass Road to the west.

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Rehabilitation Loans - Single FamilyActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$0.00$0.00City of Pittsburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Pittsburg

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6120-14H

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

01/11/2010

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Rehabilitation Loan Administration
3/16/11 - Previously obligated funds in the amount of $2,850 were moved from A-6120-14H to A-6120 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under A-6120.
6/28/10 - Grantee is moving all avaliable funds into Redevelopment/New Construction - E-12

Location Description:

Old Town, as well as the surrounding area in Census Tract 3100, which is bounded by 8th Street on the north, Columbia Street
to the east, the Union Pacific Railroad tracks to the south, and by Willow Pass Road to the west.

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Rehab Admin - Single FamilyActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$0.00$0.00City of Pittsburg

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Roseville

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6122-13

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

11/25/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Shared Equity loans to approximately seven NSP income-eligible households
3/16/11 - Previously obligated funds in the amount of $569,700 from A-6122-13 were combined and moved to A-6122 as
previous reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under A-6122. 
8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more
money.
3/3/10 - Grantee moved all funds out of this B-6122-01 and B-6122-02 and is moving them to  A-6122-13.

Location Description:

Census Tracts: 208; 209.01; 209.02; 210.03; 210.04 and 210.08

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Shared Equity LoansActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$0.00$0.00City of Roseville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI County of Sonoma

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6127-13

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

10/23/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Approximately 5 loans to non-profit community based organizations to purchase foreclosed or abandond properties.
3/16/11 - Previously obligated funds in the amount of $1,771,795 were moved from A-6127-13 to B-6127 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6127.

Location Description:

County of Sonoma

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Loans to Non-ProfitsActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$0.00$0.00County of Sonoma

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Vacaville - I

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6252-13

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

12/07/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Shared Equity Loans to approximately 15 NSP income-eligible households to assist them with the purchase of foreclosed
single-family units.
3/16/11 - Previously obligated funds in the amount of $983,471 from A-6252-13 were combined and moved to A-6252 as
previous reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under A-6252.
8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more
money.
7/7/10- Grantee is moving all $250,000 in B activities to A-Shared Equity Loans.

Location Description:

City of Vacaville

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Shared Equity LoansActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$0.00$0.00City of Vacaville - I

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI County of Los Angeles

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6253-13

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

11/12/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Homebuyer assistance in the form of soft second loans to approximately 43 NSP income-eligible households to purchase
foreclosed singl-family units.
Homebuyer assistance in the form of soft second loans to approximately 43 NSP income-eligible households to purchase
foreclosed single-family units.
3/16/11 - Previously obligated funds in the amount of $3,158,357 from A-6253-13, were combined and moved to A-6253 as
previous reporting created duplication of units/beneficiaries and performance data.
8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more
money.
6/29/10 - Grantee is moving excess funds from Silent 2nd (A-13) to Rehab (B-14A) and Rehab AD (B-14H)
5-6-10 - Grantee moving $304,447 from A-13 to B 14A and B14H

Location Description:

County of Los Angeles

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Soft Second LoansActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$0.00$0.00County of Los Angeles

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI County of Placer

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6261-13

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

10/29/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Homebuyer assistance such as soft second loans and shared equity loans to benefit approximately eight (8) NSP income-
eligible homebuyers.  In addition, loans will be provided to a non-profit or developer for the acquisition, rehabilitation, and resale
of foreclosed upon homes to NSP income-eligible homebuyers.
3/16/11 - Previously obligated funds in the amount of $67,554 from A-6261-13 were combined and moved to A-6261 as
previous reporting created duplication of units/beneficiaries and performance data.  All funds are now being reported under A-
6261.
12/14/10 - Grantee moving money from 02 and 02D to 13 Loans to Non-Profits/Developers, 13D AD for Loans to Non-
Profits/Developers and 14A and 14H.
7/15/10- Grantee is moving a total of $25,059 into Disposition from A-13 - Loans to Non Prof/Developers, B-14A- Rehab and B-
14H-RehabAD
6/17/10-Grantee is moving $132446 from A-13 Shared Equity and Shared Equity AD to Loans to Non Profs/Developers and
Loans to Non Prof/Developers AD, and B-14A Rehab and B-14H Rehab AD.
5/12/10 - Grantee is moving $420,751 from A-Soft Seconds, Shared Equity, B- Acq, Rehab, Rehab AD, Demolition, E- New
Construction and Disposition into A-Loans to Non-Profs/Develps and B-Disposition.

Location Description:

County of Placer

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Soft Second/Shared Equity/Non-Prof/Developer
Loans

Activity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$0.00$0.00County of Placer

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI County of Shasta

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6262-13

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

12/07/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Soft Second Loans to approximately nine (9) to NSP income eligible households.
3/16/2011 - Previously obligated funds in the amount of $1,175,417 were moved from A-6252-13 to A-6252 as previous
reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under A-6252.
11/19/10 - Grantee moving money from 13D, 04 and 21A to A-13.
3/11/10 - Grantee moving funds from Soft Seconds to Demolition.
3/3/10 - Grantee moving funds from Rehab loans to Soft 2nd loans and Demolition.

Location Description:

City of Anderson: Ravenwood and Anderson Heights Neighborhoods
City of Redding: CTs: 0101.00; 103.00; 0107.01; 0113.00
City of Shasta Lake: CT 0116.00/BG 1  and CT 0117.00

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Soft Second LoansActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$0.00$0.00County of Shasta

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI County of Orange

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6263-13

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

11/25/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

The County of Orange will provide loans and/or grants to other entities for the acquisition and disposition of foreclosed homes
within the areas of greatest need as identified in the accepted NSP Application. Homes will be sold or rented to NSP income-
eligible households that earn 120 percent or less of area median income.
3/16/2011 - Previously obligated funds in the amount of $3,000,140 wre moved from A-6263-13 to A-6263 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under A-6263.

Location Description:

County of Orange

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Loans/Grants to Develprs/Non-profsActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$0.00$0.00County of Orange

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI County of Kings

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6266-13

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

12/23/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Down-payment assistance loan to one NSP income-eligible household and soft second loans to approximately 12 NSP income-
eligible households.
3/16/11 - Previously obligated funds in the amount of $1,118,767 were moved from A-6266-13 to A-6266 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under A-6266.
7/8/10 - Grantee is moving $227,038 from all B activities into A-13 Soft Seconds.  Also, all funds for DPA are being moved into
Soft Seconds so the activity title of A-13 will be amended.
5/4/10 - Grantee moving funds from B-01 to B-14A, B14H and A-13...total being moved $250,000.00

Location Description:

Kings County CTs: 0004.04; 0005; and 0010.03

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Soft Second LoansActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$0.00$0.00County of Kings

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI County of Tulare

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6270

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Financing mechanisms for eligible households to purchase eligible foreclosed single family homes.

Location Description:

The citiies of Orosi, Lindsay, Tulare, Porterville, Ivanhoe and Farmersville.

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Tulare Co. - Financing MechanismsActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$0.00$0.00County of Tulare

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Housing Units 0

3/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/0 3/1# of Households 0 0 66.67

0 0/0 2/0 3/1# Owner Households 0 0 66.67
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI County of Tulare

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6270-05U

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

07/07/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Homebuyer Counseling for recipients of Soft Seconds.   Performance measure is an estimate.
3/16/11 - Previously obligated funds in the amount of $750 were moved from A-6270-05U to B-6270 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6270.
7/7/10- Grantee is moving funds $1,630,243 out of various activites and into new Homebuyer Counseling in Finanacing Mechs;
Multi-Family Acquistion and New Construction in Redevelopment as well as increasing Single Family Acquistion and Rehab
and RehabAD.
8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more
money.

Location Description:

Tulare County

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Homebuyer CounselingActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$0.00$0.00County of Tulare

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI County of Tulare

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6270-13

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

11/10/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Soft Second loans to approximately 28 NSP income-eligible households.
3/16/11 - Previously obligated funds in the amount of $75,052 were moved from A-6270-13 to B-6270 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6270.
7/7/10- Grantee is moving funds $1,630,243 out of various activites and into new Homebuyer Counseling in Finanacing Mechs;
Multi-Family Acquistion and New Construction in Redevelopment as well as increasing Single Family Acquistion and Rehab
and RehabAD.
8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more
money.

Location Description:

County of Tulare

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Soft Second LoansActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$0.00$0.00County of Tulare

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI County of San Bernardino

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6276-13

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

11/12/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Homebuyer assistance in the form of silent second loans to approximately 46 NSP income-eligible households.  Loans/Grants
to for-profit or non-profit entities to acquire, rehabilitate and resell significantly damaged foreclosed properties.
3/16/2011 - Previously obligated funds in the amount of $59,095 were moved from A-6276-13 to A-6276 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under A-6276.
8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more
money.  That will leave this activity with only $59,095. 

Location Description:

County of San Bernardino

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Silent Second Loans; Loans/Grants to othr entitiesActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$0.00$0.00County of San Bernardino

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Vacaville

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6299-13

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

12/23/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Homebuyer Assistance in the form of Soft Second Loans and Shared Equity Loans to approximately 23 NSP income-eligible
households
3/16/11 - Previously obligated funds in the amount of $6,180 wre moved from A-6299-13 to A-6299 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under A-6299.
8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more
money.
4/26/10- Grantee moving funds from Activity A and Activity B - Rental Disposition to Activity B - Acquisition
3/29/10 - Grantee moving funds from Activity A to Activity B.

Location Description:

City of Vacaville, County of Solano, City of Suisun, City of Benicia, City of Dixon and the City of Rio Vista.

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Shared Equity Loans/Soft Second LoansActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$0.00$0.00City of Vacaville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI County of Riverside

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6300-13

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

02/04/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

County of Riverside- Silent 2nd Loans to approximately 6 NSP income eligible households on foreclosed single-family homes.
City of Coachella - Silent 2nd Loans to approximately 21 NSP income eligible households on foreclosed single-family homes.
City of Palm Desert - Silent 2nd Loans to approximately 10 NSP income eligible households on foreclosed single-family homes.
City of Palm Springs - Silent 2nd Loans to approximately 5 NSP income eligible households on foreclosed single-family homes.
3/16/11 - Previously obligated funds in the amount of $1,265,094 was moved from A-6300-13 to B-6300 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6300.
8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more
money.
7/8/10- Grantee is moving fund from all A activities to create new B-01, Acquisition activities.  Total amount being moved is
$326,784.
6/29/10- Grantee moving excess funds from A-13, Silent Seconds to E- 03J - Redv- Water/Sewer project.

Location Description:

All activities will be implemented in the target areas defined in the NSP application within the County of Riverside, City of
Coachella, City of Palm Desert and City of Palm Springs.

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Silent 2nds & Loans/Grants to Non-Profits/DevlprsActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$0.00$0.00County of Riverside

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,080,295.00

NSP Only - LMMI State of California1

Total Projected Budget from All Sources

Match Contributed

$10,080,295.00

$0.00

$0.00

$0.00

$10,080,295.00

$5,871,745.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-08-DN-06-0001

$127,016.64

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

09/29/2008

N/A

$5,871,745.29

Total Funds Expended

Responsible Organization:

$127,016.64

Administration Under Way

Activity Description:

General Administration

Location Description:

1800 3rd Street Sacramento, CA 95811

Activity Progress Narrative:

State General AdminActivity Title:

Project Number:

0006

Project Title:

General Administration

$5,871,745.29$127,016.64State of California1

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$127,016.64     Program Funds Drawdown $5,871,745.29
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,247,000.00

NSP Only - LMMI City of Atwater

Total Projected Budget from All Sources

Match Contributed

$1,247,000.00

$0.00

$0.00

$0.00

$1,122,473.00

$1,247,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6062

$0.00

$467,869.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$466,599.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$1,247,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of foreclosed single family homes to eligible households in the target area.

Location Description:

City of Atwater -
Census Tracts: 6.02; 8.01; 8.02

Activity Progress Narrative:

Atwater - Acquisition/Rehab/DispositionActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/3# of Housing Units 0

5/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $780,401.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 2/0 5/3# of Households 0 0 80.00

0 2/0 2/0 5/3# Owner Households 0 0 80.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Atwater

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6062-01

$0.00

$2,722.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/14/2009

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of approximately three foreclosed single family homes.
3/16/2011 - Previously obligated funds in the amount of $383,086 were moved from B-6062-01 to B-6062 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6062.
6/29/10 - Grantee is moving all excess funds in Financing Mechs, Redev and GA to B-01, 14A and 14H.
6/9/10 - Contract Amendment to add Activity E.  Activity B reduced by $488,729 with $107,000 being added back to Activity A
and $381,729 for Activity E.

Location Description:

Census Tracts: 6.02; 8.01; 8.02

Activity Progress Narrative:

AcquisitionActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Atwater

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6062-14A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/14/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of approximately three foreclosed single family homes.
3/16/2011 - Previously obligated funds in the amount of $130,452 were moved from B-6062-14A to B-062 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6062.
6/29/10 - Grantee is moving all excess funds in Financing Mechs, Redev and GA to B-01, 14A and 14H.
6/9/10 - Contract Amendment to add Activity E.  Activity B reduced by $488,729 with $107,000 being added back to Activity A
and $381,729 for Activity E.

Location Description:

Census Tracts: 6.02; 8.01; 8.02

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

RehabilitationActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Atwater

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Los Banos

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6063-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/08/2009

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of approximately 6 single family homes to be rehabilitated and sold to NSP income-eligible families
3/16/2011 - Previously obligated funds in the amount of $1,844,883 were moved from B-6063-01 to B-6063 as previous
reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6063.
1/10/2011 - Grantee moved money from 14A to 01 and moved money from 14A to 02.
6/30/10- Grantee is moving all B-02 Disposition and some Rehab (B-14A) and some RehabAD (B-14H) to Acq (B-01) and
Silent 2nds (A-13)
6/17/10- Grantee is moving $194,400 from A-13 to B-01
3/9/10- Grantee is increasing budget... moving funds from Activity A into Activity B.
1/29/10- budget increased - Los Banos is moving all monies into Soft Seconds, Acq/Rehab and Disposition.

Location Description:

City of Los Banos, California

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Acquisition - Los BanosActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Los Banos

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Los Banos

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6063-14A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/08/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of approximately six homes acquired with NSP funds and to be sold to NSP income-eligible families.
3/16/2011 - Previously obligated funds in the amount of $285,714 were moved from B-6063-14A to B-6063 as previous
reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6063.
6/30/10- Grantee is moving all B-02 Disposition and some Rehab (B-14A) and some RehabAD (B-14H) to Acq (B-01) and
Silent 2nds (A-13)
3/9/10- Grantee is increasing budget... moving funds from Activity A into Activity B.
1/29/10- activity amount increased - Los Banos is moving all monies into Soft Seconds, Acq/Rehab and Disposition.

Location Description:

City of Los Banos, California

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Housing Rehab - Los BanosActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Los Banos

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI County of Merced

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6064-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/08/2009

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition and sale of approximately 2 foreclosed single-family homes to NSP income-eligible households.
3/16/2011 - Previously obligated funds in the amount of $115,678 were moved from B-6064-01 to B-6064 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6064.
8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more
money.

Location Description:

County of Merced

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

AcquisitionActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00County of Merced

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,694,072.00

NSP Only - LMMI City of Merced

Total Projected Budget from All Sources

Match Contributed

$3,694,072.00

$412,123.00

$0.00

$419,683.00

$3,694,072.00

$3,694,072.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6084

$412,132.00

$1,796,014.00

$412,132.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$1,761,465.00

$0.00

N/A

09/30/2011

$412,132.00

To Date

09/09/2009

Direct Benefit (Households)

$3,694,072.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans for
eligible households to purchase eligible foreclosed single family homes.

Location Description:

Target areas:  Census Tracts - 10.02; 10.03; 10.04; 12; 13.01; 13.02; 14.01; 14.02; 15.01; 15.02; 15.03; 16.01; 16.02 and 17

Two homes were sold, 2318 Wood Street and 1059 Windosr Avenue.  The PI from the sale will be reported in the next QPR.
$419, 683 of PI was received due to the sale of 1403 W. 11th Street, 32 San Pedro Way and 1951 Glen Avenue.  Beneficiary
data will be reported in the next QPR.
$412,132 of PI was drawn down to pay for costs associated with the acquisition of 2943 Wainwright, 452 Las Brisas, 1557
Denver, 2640 Vega Court and 2785 Portola Way.

Activity Progress Narrative:

Merced, City - Acq/Rehab/Disp/Financing
Mechanisms

Activity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$3,694,072.00$0.00City of Merced

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

30/15# of Housing Units 2

30/15# of Singlefamily Units 2

$0.00     Program Funds Drawdown $1,932,607.00
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Activity Locations
Address County State ZipCity Status / Accept

California1059 Windsor Avenue 95340-Merced Not Validated / Y

California2318 Wood Street 95340-Merced Not Validated / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/0 13/0 30/15# of Households 1 2 56.67

0 4/0 13/0 30/15# Owner Households 1 2 56.67
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Merced

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6084-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/24/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of approximately 5 housing units to NSP income-eligible households.
Previously obligated funds in the amount of $1,542,811 were moved from B-6084-01 to B-6084 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under B-6084.
6/30/10- Grantee moving funds from A-13, B-01 into B-14A and B-14H
6/23/10- Grantee moving funds from activity A-13, B-14A, B-14H and B-02 into B-01 Acq.
4/7/10 - Grantee moving funds from activity A to Activity B - Acquisition and Rehab.
3/9/10- budget increased because grantee is moving majority of funds into Activity B: Foreclosed Homes/Acq/Rehab/Dispo -
performance measures increased to estimate of 15 households

Location Description:

Target areas:  Census Tracts - 10.02; 10.03; 10.04; 12; 13.01; 13.02; 14.01; 14.02; 15.01; 15.02; 15.03; 16.01; 16.02 and 17
 

Activity Progress Narrative:

AcquisitionActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Merced

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6084-14A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/24/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of approximately 5 housing units to NSP income-eligible households.
Previously obligated funds in the amount of $264,020 were moved from B-6084-14A to B-6084 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under B-6084.
6/30/10- Grantee moving funds from A-13, B-01 into B-14A and B-14H
6/23/10- Grantee moving funds from activity A-13, B-14A, B-14H and B-02 into B-01 Acq.
4/7/10 - Grantee moving funds from activity A to Activity B - Acquisition and Rehab.
3/9/10- budget increased because grantee is moving majority of funds into Activity B: Foreclosed Homes/Acq/Rehab/Dispo -
performance measures increased to estimate of 15 households

Location Description:

Target areas:  Census Tracts - 10.02; 10.03; 10.04; 12; 13.01; 13.02; 14.01; 14.02; 15.01; 15.02; 15.03; 16.01; 16.02 and 17

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

RehabiliationActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Merced

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Merced

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6084-14H

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/24/2009

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Rehab Activity Delivery
Previously obligated funds in the amount of $39,261 were moved from B-6084-14H to B-6084 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under B-6084.
6/30/10- Grantee moving funds from A-13, B-01 into B-14A and B-14H
6/23/10- Grantee moving funds from activity A-13, B-14A, B-14H and B-02 into B-01 Acq.
4/7/10 - Grantee moving funds from activity A to Activity B - Acquisition and Rehab.
3/9/10- budget increased because grantee is moving majority of funds into Activity B: Foreclosed Homes/Acq/Rehab/Dispo -
performance measures increased to estimate of 15 households

Location Description:

Target areas:  Census Tracts - 10.02; 10.03; 10.04; 12; 13.01; 13.02; 14.01; 14.02; 15.01; 15.02; 15.03; 16.01; 16.02 and 17

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Activity DeliveryActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Merced

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,131,161.00

NSP Only - LMMI City of West Sacramento

Total Projected Budget from All Sources

Match Contributed

$2,131,161.00

$9,145.00

$0.00

$9,145.00

$2,131,161.00

$2,131,161.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6105

$18,290.00

$1,207,565.00

$18,290.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$1,134,982.00

$0.00

N/A

09/30/2012

$9,145.00

To Date

09/09/2009

Direct Benefit (Households)

$2,129,134.59

Total Funds Expended

Responsible Organization:

($13,629.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and resale on foreclosed single-family homes to income-eligible households.

Location Description:

Primary Target Area: Bryte and Broderick neighborhoods - CTs: 101.01 and 101.02
Secondary Target Areas:  Glide/Westacre neighborhoods - CTs: 102.01, block group 1 and 2;  CT 102.01, block group 2; CT
102.04, block group 3.
 

$18,290 of PI was drawn down to pay for expenses related to rehabilitation and disposition of 1226 Burrows Street.  The PI for
the sale of that property will be reported in the next QPR.
A previous voucher was adjusted by $13,629 due to revisions on the City's PI Report.

Activity Progress Narrative:

West Sacramento - Acq/Rehab/DispActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$2,131,161.00($13,629.00)City of West Sacramento

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/8# of Properties 1

$0.00     Program Funds Drawdown $994,152.59
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Activity Locations
Address County State ZipCity Status / Accept

California1226 Burrows 95691-West Sacramento Not Validated / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

10/8# of Housing Units 1

10/8# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 6/0 10/8# of Households 1 1 80.00

0 2/0 6/0 10/8# Owner Households 1 1 80.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Oceanside

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6106

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of single family homes to rent.

Location Description:

City of Oceanside

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Oceanside - Acq/Rehab/DispActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Oceanside

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,053,600.00

NSP Only - LMMI City of Carson

Total Projected Budget from All Sources

Match Contributed

$4,053,600.00

$89,816.00

$0.00

$94,311.00

$4,053,600.00

$4,053,600.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6107

$89,816.00

$1,946,935.00

$89,816.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$1,920,635.00

$0.00

N/A

09/30/2011

$89,816.00

To Date

09/09/2009

Direct Benefit (Households)

$4,053,600.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of foreclosed on single-family homes to be sold to income-eligible households.

Location Description:

City of Carson:  Priority 1 - Census Tracts 5435.01; 5436.01; 5436.04; 5437.01; 5437.02; 5438.02 and 5439.04     Priority 2 -
Census Tracts 5433.04 and 5433.22   Priority 3 - Census Tracts 5433.03 and 5440.00
City of Lynwood: Priority Area 1 - Census Tracts 5417.00 and 5405.01   Priority Area 2 - Census Tracts 5405.02 and 5418.01   
Priority Area 3 - Census Tracts 5401.02 and 5418.02

$89,816 of PI was drawn down to pay for costs associated with rehab and disposition of 5 Stage Coach Lane, 19113 Hillford
Ave., 19112 Hillford Ave., 11 Gold Dust Lane, 32 Paradise Valley Lane and 11 Gold Dust Lane.
$94,311 of PI was received due to the sale of 5 Stage Coach Lane.

Activity Progress Narrative:

Carson - Acq/Rehab/DispActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$4,053,600.00$0.00City of Carson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

13/10# of Properties 1

$0.00     Program Funds Drawdown $2,132,965.00
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Activity Locations
Address County State ZipCity Status / Accept

California5 Stage Coach Lane 90745-Carson Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

13/10# of Housing Units 1

13/10# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 9/0 4/0 13/10# of Households 1 1 100.00

0 9/0 4/0 13/10# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Carson

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6107-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

11/17/2009

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of approximately 10 single-family homes to NSP income-eligible households.
3/16/2011 - Previously obligated funds in the amount of $1,810,060 from B-6107-01 were moved to B-6107 as previous
reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6107.
6/28/10 - Grantee is moving $28,537 from Rehab AD 14H to Rehab 14A
6/10/10-Budget Amend: Grantee moving funds from B-02 and B-05U to B-01

Location Description:

City of Carson:  Priority 1 - Cesnus Tracts 5435.01; 5436.01; 5436.04; 5437.01; 5437.02; 5438.02 and 5439.04     Priority 2 -
Census Tracts 5433.04 and 5433.22   Priority 3 - Census Tracts 5433.03 and 5440.00
City of Lynwood: Priority Area 1 - Census Tracts 5417.00 and 5405.01   Priority Area 2 - Census Tracts 5405.02 and 5418.01   
Priority Area 3 - Census Tracts 5401.02 and 5418.02
 

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

AcquisitionActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Carson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Carson

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6107-02

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

11/17/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Sale of approximately 10 single-family homes to NSP income-eligible households.
3/16/2011 - Previously obligated funds in the amount of $4,186 from B-6107-02 were moved to B-6107 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6107.
6/28/10 - Grantee is moving $28,537 from Rehab AD 14H to Rehab 14A
6/10/10-Budget Amend: Grantee moving funds from B-02 and B-05U to B-01

Location Description:

City of Carson: Priority 1 - Census tracts 5435.01; 5436.01; 5436.04; 5437.01; 5437.02; 5438.02 and 5439.04   Priority 2 -
Census tracts 5433.04 and 5433.22     Priority 3 - Census tracts 5433.03 and 5440.00
City of Lynwood:  Priority Area 1 - Census tracts 5417.00 and 5405.01    Priority Area 2 - Census tracts 5405.02 and 5418.01   
Priority Area 3 - Census tracts 5401.02 and 5418.02

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Disposition-SaleActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Carson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Carson

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6107-14A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

11/17/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of approximately 10 single-family homes to NSP income-eligible households.
3/16/2011 - Previously obligated funds in the amount of $297,965 from B-6107-14A were moved to B-6107 as previous
reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6107.
6/28/10 - Grantee is moving $28,537 from Rehab AD 14H to Rehab 14A
6/10/10-Budget Amend: Grantee moving funds from B-02 and B-05U to B-01

Location Description:

City of Carson: Priority 1 - Census tracts 5435.01; 5436.01; 5436.04; 5437.01; 5437.02; 5438.02 and 5439.04   Priority 2 -
Census tracts 5433.04 and 5433.22     Priority 3 - Census tracts 5433.03 and 5440.00
City of Lynwood:  Priority Area 1 - Census tracts 5417.00 and 5405.01    Priority Area 2 - Census tracts 5405.02 and 5418.01   
Priority Area 3 - Census tracts 5401.02 and 5418.02

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

RehabilitationActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Carson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Carson

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6107-14H

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

11/17/2009

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Rehab Activity Delivery
3/16/2011 - Previously obligated funds in the amount of $20,754 from B-6107-14H were moved to B-6107 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6107.
6/28/10 - Grantee is moving $28,537 from Rehab AD 14H to Rehab 14A
6/10/10-Budget Amend: Grantee moving funds from B-02 and B-05U to B-01

Location Description:

City of Carson: Priority 1 - Census tracts 5435.01; 5436.01; 5436.04; 5437.01; 5437.02; 5438.02 and 5439.04   Priority 2 -
Census tracts 5433.04 and 5433.22     Priority 3 - Census tracts 5433.03 and 5440.00
City of Lynwood:  Priority Area 1 - Census tracts 5417.00 and 5405.01    Priority Area 2 - Census tracts 5405.02 and 5418.01   
Priority Area 3 - Census tracts 5401.02 and 5418.02

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Rehab Activity DeliveryActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Carson

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,027,457.00

NSP Only - LMMI City of Garden Grove2

Total Projected Budget from All Sources

Match Contributed

$2,027,457.00

$81,435.00

$0.00

$75,184.00

$2,027,457.00

$2,027,457.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6108

$0.00

$1,232,910.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$768,693.00

$0.00

N/A

09/30/2011

$81,435.00

To Date

09/09/2009

Direct Benefit (Households)

$1,946,022.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans for
eligible households to purchase eligible foreclosed single family homes.

Location Description:

Activities to be carried out in the areas of greatest need in the following target areas of the cities of Garden Grove and
Westminster.
Garden Grove: CT's: 0761.03, 0880.01/02, 0881.01, 0881.06/07, 0882.02/03, 0883.01/02, 0884.02/03, 0885.01/02, 0886.02,
0887.02, 0888.01/02, 0889.01/02/03/04, 0890.01, 0890.03, 0891.02, 0891.04, 0891.06, 0891.07, 0992.03, 0998.01
 

$75,184 of PI was received due to the sale of 13940 Spring Water.  Beneficiary information was reported on a previous QPR.

Activity Progress Narrative:

Garden Grove - Acq/Rehab/Disp/Financing
Mechanisms

Activity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$2,027,457.00$0.00City of Garden Grove2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/7# of Properties 0

$0.00     Program Funds Drawdown $1,177,329.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

9/7# of Housing Units 0

9/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/0 4/0 9/7# of Households 0 0 77.78

0 3/0 4/0 9/7# Owner Households 0 0 77.78

136

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Garden Grove2

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6108-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

05/10/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of approximately three single-family homes to be sold to NSP income eligible families.
3-16/2011 - Previously obligated funds in the amount of $1,177,329 were moved from B-6108-01 to B-6108 as previous
reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6108.
3/9/11 - Grantee is moving a total of $77,832 from 01 and $12,062 from 01D and moved it into 13, 13D and 14.
6/30/10- Grantee is moving a total of $131,264 out of A-13, B14A and B-14H, into B-01 Acq.  
6/25/10- Grantee is moving $36,000 from B-01 to A-13
6/15/10 - Grantee is moving all disposition (B-02) funds into Financing Mechs (A-13)
5/19/10- Grantee is moving $2170 from B-02 Sale to A-13 Silent Seconds
5/11/10 - Grantee moving $1,325,391 from A-13, silent 2nd to B - 01 Acq, 14a Rehab, 14h Rehab AD, Sale 02

Location Description:

Activities to be carried out in the areas of greatest need in the following target areas of the cities of Garden Grove and
Westminster.
Garden Grove: CT's: 0761.03, 0880.01/02, 0881.01, 0881.06/07, 0882.02/03, 0883.01/02, 0884.02/03, 0885.01/02, 0886.02,
0887.02, 0888.01/02, 0889.01/02/03/04, 0890.01, 0890.03, 0891.02, 0891.04, 0891.06, 0891.07, 0992.03, 0998.01
Westminster: CT's: 0889.01, 0889.05, 0992.03, 0996.01, 0996.02, 0997.03, 0998.01, 0999.03/04/05

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Acquisition/Single FamilyActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Garden Grove2

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,395,110.00

NSP Only - LMMI City of Fairfield

Total Projected Budget from All Sources

Match Contributed

$5,395,110.00

$265,120.00

$0.00

($51,648.00)

$5,494,722.00

$5,331,969.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6109

$0.00

$2,910,383.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$2,498,198.00

$0.00

N/A

09/30/2011

$265,120.00

To Date

09/09/2009

Direct Benefit (Households)

$4,762,960.00

Total Funds Expended

Responsible Organization:

$265,120.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and silent second loans for
eligible households to purchase eligible foreclosed single family homes.

Location Description:

City of Fairfield

A soft second was provided for 14226 Alta Place and is being reported on this QPR.
Soft second were also provided for 12692 Sweetbriar, 7401 Natal Drive and 13722 Locust #20.  Beneficiary information on
these properties was provided on previous QPRs.
An adjust of $51,648 on a prior voucher was needed due to a revision by the City. 

Activity Progress Narrative:

Fairfield - Acq/Rehab/Disp/Financing MechanismsActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$5,331,969.00$265,120.00City of Fairfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

21/6# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $2,264,762.00
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Activity Locations
Address County State ZipCity Status / Accept

California14226 Alta Place 92683-Westminster Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

21/6# of Housing Units 1

21/6# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 7/0 10/0 21/6# of Households 0 1 80.95

1 7/0 10/0 21/6# Owner Households 0 1 80.95
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,800,750.00

NSP Only - LMMI City of Salinas

Total Projected Budget from All Sources

Match Contributed

$4,800,750.00

$513,187.00

$0.00

$528,759.00

$4,800,750.00

$4,800,750.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6112

$513,187.00

$2,429,778.00

$513,187.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$2,289,613.00

$0.00

N/A

09/30/2011

$513,187.00

To Date

09/09/2009

Direct Benefit (Households)

$4,800,750.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans to
purchase eligible foreclosed single family homes.
 

Location Description:

1st Priority: CTs: 5, 6, 7, 8 106.02; 106.03; 106.04; 106.05 and 106.06, which will focus on neighborhoods in the 93905 zip
code area to include the Williams Ranch, Creekbridge, Montebello and Hard Ranch subdivisions.
2nd Priority: CTs: 2; 3; 4; 1.02; 1.03; 1.04; 105.03; and 105.04 which will focus on neighborhoods in the 93906 zip code area to
include the Creekbridge and Pariso Estates subdivision, which incorporates.
3rd Priority: CTs: 17 and 18, which will focus in the 93901 and 93907 zip codes.
 

1905 Bradbury Street and 1137 Ranchero Dr., were sold this quarter.  PI will be repoted in the next QPR.
$513,187 of PI was drawn down to pay for acquisition and rehabilitation costs on 1133 Ranchero.
$528,759 of PI was received due to the sale of 1853 Bradbury Street and 7 Vera Cruz.  Beneficiary information was provided
on a previous QPR.

Activity Progress Narrative:

Salinas - Acq/Rehab/Disp/Financing MechanismsActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$4,800,750.00$0.00City of Salinas

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $2,511,137.00
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Activity Locations
Address County State ZipCity Status / Accept

California1137 Ranchero Drive 93905-Salinas Not Validated / Y

California1905 Bradbury Street 93906-Salinas Not Validated / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

12/9# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

12/9# of Housing Units 2

12/9# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 2/0 5/0 12/9# of Households 0 2 58.33

1 2/0 5/0 12/9# Owner Households 0 2 58.33
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Salinas

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6112-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

10/21/2009

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of approximately 9 foreclosed single family homes to NSP income eligible households.
Acquisition, rehabilitation and disposition of approximately 9 foreclosed single family homes to NSP income eligible households.
3/16/2011 - Previously obligated funds in the amount of $2,336,108 frm B-6112-01, were combined and moved to B-6112 as
previous reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6112.
6/30/10 - Grantee is moving all available funds into B-01 Acquisition.
6/17/10 - Grantee is moving $334,000 from A-13 Soft Seconds and Soft Seconds AD to B-01 Acq and Acq AD
3/9/10 - Grantee is increasing budget.  Moving funds from Activity A into Activity B.

Location Description:

1st Priority: CTs: 5, 6, 7, 8 106.02; 106.03; 106.04; 106.05 and 106.06, which will focus on neighborhoods in the 93905 zip
code area to include the Williams Ranch, Creekbridge, Montebello and Hard Ranch subdivisions.
2nd Priority: CTs: 2; 3; 4; 1.02; 1.03; 1.04; 105.03; and 105.04 which will focus on neighborhoods in the 93906 zip code area to
include the Creekbridge and Pariso Estates subdivision, which incorporates.
3rd Priority: CTs: 17 and 18, which will focus in the 93901 and 93907 zip codes.
 

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Acquisition - Single FamilyActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Salinas

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Salinas

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6112-14A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

10/21/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation on 9 foreclosed single family homes to be sold to NSP income eligible households.
3/16/2011 - Previously obligated funds in the amount of $140,588 from B-6112-14A were combined and moved to B-6112 as
previous reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6112.
3/9/10 - Grantee is increasing budget.  Moving funds from Activity A into Activity B.

Location Description:

1st Priority: CTs: 5, 6, 7, 8 106.02; 106.03; 106.04; 106.05 and 106.06, which will focus on neighborhoods in the 93905 zip
code area to include the Williams Ranch, Creekbridge, Montebello and Hard Ranch subdivisions.
2nd Priority: CTs: 2; 3; 4; 1.02; 1.03; 1.04; 105.03; and 105.04 which will focus on neighborhoods in the 93906 zip code area to
include the Creekbridge and Pariso Estates subdivision, which incorporates.
3rd Priority: CTs: 17 and 18, which will focus in the 93901 and 93907 zip codes.
 

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Rehabilitation - Single FamilyActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Salinas

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Salinas

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6112-14H

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

10/21/2009

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Housing Rehab Activity Delivery
3/16/2011 - Previously obligated funds in the amount of $13,412 from B-6112-14H were combined and moved to B-6112 as
previous reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6112.
6/30/10 -Grantee is moving fund from B-Rehab 14A, Rehab AD 14H, Disposition 02 and Homebuyer Counseling 05U into
Acquisition B-01. Total being moved is $106,250.
3/9/10 - Grantee is increasing budget.  Moving funds from Activity A into Activity B.
6/30/10 -Grantee is moving fund from B-Rehab 14A, Rehab AD 14H, Disposition 02 and Homebuyer Counseling 05U into
Acquisition B-01. Total being moved is $106,250.

Location Description:

1st Priority: CTs: 5, 6, 7, 8 106.02; 106.03; 106.04; 106.05 and 106.06, which will focus on neighborhoods in the 93905 zip
code area to include the Williams Ranch, Creekbridge, Montebello and Hard Ranch subdivisions.
2nd Priority: CTs: 2; 3; 4; 1.02; 1.03; 1.04; 105.03; and 105.04 which will focus on neighborhoods in the 93906 zip code area to
include the Creekbridge and Pariso Estates subdivision, which incorporates.
3rd Priority: CTs: 17 and 18, which will focus in the 93901 and 93907 zip codes.
 

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Rehab Single Family Activity DeliveryActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Salinas

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of South Gate

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6113-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

12/02/2009

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of approximately three (3) single family housing units and two (2) multi-family properties to be rented to NSP income
eligible households
Acquisition and rehabilitation of approximately three (3) single family housing units.
3/16/2011 - Previously obligated funds in the amount of $663,709 from B-6113,01, and moved to B-6113 as previus reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6113.
12/7/10 - Grantee moved money from 01D and 14H to 14A and 02. 
8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more
money.
7/1/10 - Grantee is moving $40,00 from B-01 to B-14H
6/30/10- Grantee is moving available funds from Acq B-01, RehabAD B-14H and Dispo B-02 into AcqAD B-01 and Rehab B-
14A.  Total being moved is $93,718
5/12/10- Grantee moving $445,848 from B-01M to B-01, 14A and 14H

Location Description:

Target Areas:
South Gate CTs: 5355.01; 5355.02; 5355.03; 5356.03; 5356.07; 5358.04; 5359.02 and 5361.01
Huntington Park CTs: Priority 1 - 5335.03; 5326.03; 5331.03; 5326.04; 5326.05; 5331.06 and 5332.01.    Priority 2 - 5332.03
and 5335.01

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Acquisition- Single FamilyActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of South Gate

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of South Gate

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6113-02

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

12/02/2009

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Disposition through Rental of approximately three (3) single family housing units and two (2) multi-family properties to be rented
to NSP income eligible households.
Acquisition and rehabilitation of approximately three (3) single family housing units.
3/16/2011 - Previously obligated funds in the amount of $34,400 from B-6113-02, were combined and moved to B-6113 as
previus reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6113.
12/7/10 - Grantee moved money from 01D and 14H to 14A and 02. 
8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more
money.
7/1/10 - Grantee is moving $40,00 from B-01 to B-14H
6/30/10- Grantee is moving available funds from Acq B-01, RehabAD B-14H and Dispo B-02 into AcqAD B-01 and Rehab B-
14A.  Total being moved is $93,718
5/12/10- Grantee moving $445,848 from B-01M to B-01, 14A and 14H

Location Description:

Target Areas:
South Gate CTs: 5355.01; 5355.02; 5355.03; 5356.03; 5356.07; 5358.04; 5359.02 and 5361.01
Huntington Park CTs: Priority 1 - 5335.03; 5326.03; 5331.03; 5326.04; 5326.05; 5331.06 and 5332.01.    Priority 2 - 5332.03
and 5335.01

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Disposition - RentalActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of South Gate

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of South Gate

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6113-14A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

12/02/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of approximately three (3) single family housing units to be rented to NSP income eligible households.
Acquisition and rehabilitation of approximately three (3) single family housing units.
3/16/2011 - Previously obligated funds in the amount of $473,391 from B-6113-14A were combined and moved to B-6113 as
previus reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6113.
12/7/10 - Grantee moved money from 01D and 14H to 14A and 02. 
8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more
money.
7/1/10 - Grantee is moving $40,00 from B-01 to B-14H
6/30/10- Grantee is moving available funds from Acq B-01, RehabAD B-14H and Dispo B-02 into AcqAD B-01 and Rehab B-
14A.  Total being moved is $93,718
5/12/10- Grantee moving $445,848 from B-01M to B-01, 14A and 14H

Location Description:

Target Areas:
South Gate CTs: 5355.01; 5355.02; 5355.03; 5356.03; 5356.07; 5358.04; 5359.02 and 5361.01
Huntington Park CTs: Priority 1 - 5335.03; 5326.03; 5331.03; 5326.04; 5326.05; 5331.06 and 5332.01.    Priority 2 - 5332.03
and 5335.01

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Rehabilitation - Single FamilyActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of South Gate

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of South Gate

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6113-14H

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

12/02/2009

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Rehabilitation/Single Family - Activity Delivery
Acquisition and rehabilitation of approximately three (3) single family housing units.
3/16/2011 - Previously obligated funds in the amount of $23,613 from B-6113-14H were combined and moved to B-6113 as
previus reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6113.
12/7/10 - Grantee moved money from 01D and 14H to 14A and 02. 
8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more
money.
7/1/10 - Grantee is moving $40,00 from B-01 to B-14H
6/30/10- Grantee is moving available funds from Acq B-01, RehabAD B-14H and Dispo B-02 into AcqAD B-01 and Rehab B-
14A.  Total being moved is $93,718
5/12/10- Grantee moving $445,848 from B-01M to B-01, 14A and 14H

Location Description:

Target Areas:
South Gate CTs: 5355.01; 5355.02; 5355.03; 5356.03; 5356.07; 5358.04; 5359.02 and 5361.01
Huntington Park CTs: Priority 1 - 5335.03; 5326.03; 5331.03; 5326.04; 5326.05; 5331.06 and 5332.01.    Priority 2 - 5332.03
and 5335.01

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Rehab/SFR- Activity DeliveryActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of South Gate

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,891,750.00

NSP Only - LMMI City of Livermore

Total Projected Budget from All Sources

Match Contributed

$3,891,750.00

$16,363.00

$0.00

$16,363.00

$3,891,750.00

$3,891,750.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6114

$3,593.00

$1,844,624.00

$3,593.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$1,734,611.00

$0.00

N/A

09/30/2011

$16,363.00

To Date

09/09/2009

Direct Benefit (Households)

$3,878,980.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans to
purchase eligible foreclosed single family homes.

Location Description:

City of Berkeley- CTs: 4220; 4221; 4230; 4231; 4232; 4233; 4234; 4239.01; 4240.01; 4240.02.  
City of Fremont- CTs: 4411; 4415.22; 4416.02; 4417.00; 4419.21; 4419.23; 4428; 4430.02. 
City of Livermore- CTs: 4507.01; 4507.02; 4511.01; 4512.01; 4513; 4514.02; 4515.02; 4515.03; 4516.02; 4517.01; 4517.02. 
City of San Leandro- CTs: 4323; 4324; 4325; 4326; 4333; 4334; 4338. 
City of Union City- CTs: 4401; 4402; 4403.01; 4403.02; 4403.04; 4403.06; 4403.07; 4403.08; 4403.09; 4403.31; 4351.01; 4380;
4415.01
 

$3,593 of PI was drawn down to pay for rehab costs on 324 Lille Avenue.
$16,363 of PI is showing as received due to an adjustment of previous PI reports.

Activity Progress Narrative:

Livermore - Acq/Rehab/Disp/Financing
Mechanisms

Activity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$3,891,750.00$0.00City of Livermore

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/10# of Properties 0

$0.00     Program Funds Drawdown $2,144,369.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

8/10# of Housing Units 0

8/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/0 8/10# of Households 0 0 12.50

0 1/0 0/0 8/10# Owner Households 0 0 12.50
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Livermore

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$489,165.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6114-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

12/09/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of approximately 3 single family homes to be sold to NSP income-eligible households.
3/16/2010 - Previously obligated funds in the amount of $1,488,238 from B-6114-01, were combined and moved to B-6114 as
previous reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6114.
7/15/10- Grantee is moving a total of $78,971 into Rehab 14H from Acq and RehabAD.
7/1/10 - Grantee is moving all Activity A -Financing Mechs funds, all Disposition funds and Homebuyer Counseling funds to
Activity B - Foreclosed Homes, specifically 01 Acquisition and 14A Rehab and 14H Rehab AD. Total being moved is $85,000.
3/26/10 - Grantee moving all funds out of MFH and into SFR activites - Estimated performance measures to 10 households.

Location Description:

Target Areas:  
City of Berkeley- CTs: 4220; 4221; 4230; 4231; 4232; 4233; 4234; 4239.01; 4240.01; 4240.02.  
City of Fremont- CTs: 4411; 4415.22; 4416.02; 4417.00; 4419.21; 4419.23; 4428; 4430.02. 
City of Livermore- CTs: 4507.01; 4507.02; 4511.01; 4512.01; 4513; 4514.02; 4515.02; 4515.03; 4516.02; 4517.01; 4517.02. 
City of San Leandro- CTs: 4323; 4324; 4325; 4326; 4333; 4334; 4338. 
City of Union City- CTs: 4401; 4402; 4403.01; 4403.02; 4403.04; 4403.06; 4403.07; 4403.08; 4403.09; 4403.31; 4351.01; 4380;
4415.01

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Acquisition-Single FamilyActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Livermore

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Livermore

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6114-14A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

12/09/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of approximately 3 single family homes to be sold to NSP income-eligible households
3/16/2011 - Previously obligated funds in the amount of $563,232 from B-6114-14A were combined and moved to B-6114 as
previous reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6114.
7/15/10- Grantee is moving a total of $78,971 into Rehab 14H from Acq and RehabAD.
7/1/10 - Grantee is moving all Activity A -Financing Mechs funds, all Disposition funds and Homebuyer Counseling funds to
Activity B - Foreclosed Homes, specifically 01 Acquisition and 14A Rehab and 14H Rehab AD. Total being moved is $85,000.
3/26/10 - Grantee moving all funds out of MFH and into SFR activites - Estimated performance measures to 10 households.

Location Description:

Target Areas:  
City of Berkeley- CTs: 4220; 4221; 4230; 4231; 4232; 4233; 4234; 4239.01; 4240.01; 4240.02.  
City of Fremont- CTs: 4411; 4415.22; 4416.02; 4417.00; 4419.21; 4419.23; 4428; 4430.02. 
City of Livermore- CTs: 4507.01; 4507.02; 4511.01; 4512.01; 4513; 4514.02; 4515.02; 4515.03; 4516.02; 4517.01; 4517.02. 
City of San Leandro- CTs: 4323; 4324; 4325; 4326; 4333; 4334; 4338. 
City of Union City- CTs: 4401; 4402; 4403.01; 4403.02; 4403.04; 4403.06; 4403.07; 4403.08; 4403.09; 4403.31; 4351.01; 4380;
4415.01

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Rehabilitation-Single FamilyActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Livermore

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Livermore

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6114-14H

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

12/09/2009

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Rehabilitation/ Single Family - Activity Delivery
3/16/2011 - Previously obligated funds in the amount of $67,500 from B-6114-14H were combined and moved to B-6114 as
previous reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6114.
7/15/10- Grantee is moving a total of $78,971 into Rehab 14H from Acq and RehabAD.
7/1/10 - Grantee is moving all Activity A -Financing Mechs funds, all Disposition funds and Homebuyer Counseling funds to
Activity B - Foreclosed Homes, specifically 01 Acquisition and 14A Rehab and 14H Rehab AD. Total being moved is $85,000.
3/26/10 - Grantee moving all funds out of MFH and into SFR activites - Estimated performance measures to 10 households.

Location Description:

Target Areas:  
City of Berkeley- CTs: 4220; 4221; 4230; 4231; 4232; 4233; 4234; 4239.01; 4240.01; 4240.02.  
City of Fremont- CTs: 4411; 4415.22; 4416.02; 4417.00; 4419.21; 4419.23; 4428; 4430.02. 
City of Livermore- CTs: 4507.01; 4507.02; 4511.01; 4512.01; 4513; 4514.02; 4515.02; 4515.03; 4516.02; 4517.01; 4517.02. 
City of San Leandro- CTs: 4323; 4324; 4325; 4326; 4333; 4334; 4338. 
City of Union City- CTs: 4401; 4402; 4403.01; 4403.02; 4403.04; 4403.06; 4403.07; 4403.08; 4403.09; 4403.31; 4351.01; 4380;
4415.01

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Rehab/SFR-Activity DeliveryActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Livermore

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

164

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Oxnard

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6115-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

11/25/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of approximately seven (7) single-family housing units to be sold to NSP income eligible households.
4/19/2011 - Grantee moved $15,000 out of B and into GA.
3/16/2011 - Previously obligated funds in the amount of $1,547,641 from B-6115-01 were combined and moved to B-6115 as
previous reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6115.
11/5/2010 - Grantee moved $50,256 from GA to 14A, 14H, 02 and 02D.
5/20/10- Grantee is moving $40,601 from B-02 Sale to B-01 Acq, B-14A Rehab and B-14H Rehab AD
4/6/10- Grantee is moving $242,499 into B-01 - funds are coming from reducing most of the other activity budgets.

Location Description:

Target areas:  Sub-areas 33, 34 and the La Colonia neighborhood of 35 of the City of Oxnard.

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Acquisition-Single FamilyActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Oxnard

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Oxnard

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6115-02

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

11/25/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Disposition through sale of approximately seven (7) single-family housing units to NSP income eligible households.
4/19/2011 - Grantee moved $15,000 out of B and into GA.
3/16/2011 - Previously obligated funds in the amount of $21,600 from B-6115-02, were combined and moved to B-6115 as
previous reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6115.
11/5/2010 - Grantee moved $50,256 from GA to 14A, 14H, 02 and 02D.
5/20/10- Grantee is moving $40,601 from B-02 Sale to B-01 Acq, B-14A Rehab and B-14H Rehab AD
4/6/10- Grantee is moving $242,499 into B-01 - funds are coming from reducing most of the other activity budgets.

Location Description:

Target areas:  Sub-areas 33, 34 and the La Colonia neighborhood of 35 of the City of Oxnard.

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Disposition / SaleActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Oxnard

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Oxnard

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6115-14A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

11/25/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of approximately seven (7) single-family housing units to be sold to NSP income eligible households.
4/19/2011 - Grantee moved $15,000 out of B and into GA.
3/16/2011 - Previously obligated funds in the amount of $360,529 from B-6115-14A were combined and moved to B-6115 as
previous reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6115.
11/5/2010 - Grantee moved $50,256 from GA to 14A, 14H, 02 and 02D.
5/20/10- Grantee is moving $40,601 from B-02 Sale to B-01 Acq, B-14A Rehab and B-14H Rehab AD
4/6/10- Grantee is moving $242,499 into B-01 - funds are coming from reducing most of the other activity budgets.

Location Description:

Target areas:  Sub-areas 33, 34 and the La Colonia neighborhood of 35 of the City of Oxnard

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Rehabilitation - Single FamilyActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Oxnard

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00

169

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Oxnard

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6115-14H

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

11/25/2009

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Rehabilitation - Activity Delivery
4/19/2011 - Grantee moved $15,000 out of B and into GA.
3/16/2011 - Previously obligated funds in the amount of $35,000 from B-6115-14H were combined and moved to B-6115 as
previous reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6115.
11/5/2010 - Grantee moved $50,256 from GA to 14A, 14H, 02 and 02D.
5/20/10- Grantee is moving $40,601 from B-02 Sale to B-01 Acq, B-14A Rehab and B-14H Rehab AD
4/6/10- Grantee is moving $242,499 into B-01 - funds are coming from reducing most of the other activity budgets.

Location Description:

Target areas:  Sub-areas 33, 34 and the La Colonia neighborhood of 35 of the City of Oxnard.

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Rehabilitation-Activity DeliveryActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Oxnard

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Hayward

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6117-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

10/23/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of approximately 6 foreclosed single family homes to NSP income-eligible households
2/8/10 - increased budget...alll funds moving in Project B-002
6/17/10 - Grantee moving funds of $171,073 from B-01 and B-02 into B-14A and B-14H
07/15/10- Grantee is moving $42,951 from Rehab and Rehab AD to Acquisition.

Location Description:

 All activities will be implemented in the following target areas: Census Tracts 4373; 4374; 4375; 4376; 4377; 4383; 4382.01;
and the area north of Industrial Parkway of 4382.02

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Acquisition-Single FamilyActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Hayward

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Hayward

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6117-14A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

10/23/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of approximately 6 foreclosed single family homes to NSP income-eligible households
3/16/11 - Previously obligated funds in the amount of $350,187 from B-6117-14A were combined and moved to B-6117 as
previous reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6117.
07/15/10- Grantee is moving $42,951 from Rehab and Rehab AD to Acquisition.
6/17/10 - Grantee moving funds of $171,073 from B-01 and B-02 into B-14A and B-14H
2/8/10 - increased budget...alll funds moving from A to B.

Location Description:

 All activities will be implemented in the following target areas: Census Tracts 4373; 4374; 4375; 4376; 4377; 4383; 4382.01;
and the area north of Industrial Parkway of 4382.02

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Rehabilitation-Single FamilyActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Hayward

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Hayward

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6117-14H

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

10/23/2009

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Rehab Activity Delivery
3/16/11 - Previously obligated funds in the amount of $66,536 from B-6117-14H were combined and moved to B-6117 as
previous reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6117.
07/15/10- Grantee is moving $42,951 from Rehab and Rehab AD to Acquisition.
6/17/10 - Grantee moving funds of $171,073 from B-01 and B-02 into B-14A and B-14H
2/8/10 - increased budget...alll funds moving from A to B.

Location Description:

All activities will be implemented in the following target areas: Census Tracts 4373; 4374; 4375; 4376; 4377; 4383; 4382.01;
and the area north of Industrial Parkway of 4382.02

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Rehab Activity DeliveryActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Hayward

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,832,689.00

NSP Only - LMMI City of Chino

Total Projected Budget from All Sources

Match Contributed

$2,832,689.00

$309,934.00

$0.00

$309,934.00

$2,744,813.00

$2,832,689.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6119

$0.00

$1,732,543.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$1,403,556.00

$0.00

N/A

09/30/2011

$309,934.00

To Date

09/09/2009

Direct Benefit (Households)

$2,434,879.00

Total Funds Expended

Responsible Organization:

$397,810.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of foreclosed single-family homes to be sold to income-eligible households.

Location Description:

City of Chino
All activities will be implemented in the follow CT block groups:060710017.017; 060710017.018; 060710006.011;
060710006.012; 060710006.013; 060710006.014; 060710001.106; 060710004.024; 060710004.025; 060710004.026;
060710004.027; 060710006.021; 060710006.022; 060710006.023; 060710005.001; 060710005.002; 060710005.003;
060710005.004; 060710005.005; 060710005.006; 060710005.007; 060710005.008

$397,810 of PI was drawn down to pay for acquisition and rehabilitation costs associated with 13271 16th Street.
$397,810 of PI was received due to the sale of 13351 Wisteria Place, 11845 Otsego Lane and 112467 Monte Vista Avenue.

Activity Progress Narrative:

Chino - Acq/Rehab/DispActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$2,832,689.00$397,810.00City of Chino

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/10# of Properties 3

$0.00     Program Funds Drawdown $1,031,323.00
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Activity Locations
Address County State ZipCity Status / Accept

California112467 Monte Vista Avenue 91710-Chino Not Validated / Y

California11845 Otsego Lane 91710-Chino Not Validated / Y

California13351 Wisteria Place 91710-Chino Not Validated / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

9/10# of Housing Units 3

9/10# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/0 0/0 9/10# of Households 2 3 44.44

0 4/0 0/0 9/10# Owner Households 2 3 44.44
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Chino

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6119-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

12/02/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Cancelled

Activity Description:

Acquisition, rehabilitation and disposition of approximately ten (10) single-family homes to be rehabilitated and sold to NSP
income-eligible households.
3/17/11 - Grantee moved $31,653 from 21A and into 01, 14A and 14H.
3/16/11 - Previously obligated funds in the amount of $889,831 from B-6119-01 and $109,838 from B-6119-14A were combined
and moved to B-6119 as previous reporting created duplication of units/beneficiaries and performance data.  All funds are now
reported under B-6119.
6/29/10- Grantee moving all Silent 2nd (A-13) and Disposition (B-02) funds, along with some Rehab B-14A and Rehab AD (B-
14H) to B-01 Acq, and GA...Total being moved is $232,364
5/4/10 - Grantee moving funds from A-13 and B-02 into B-01, B-14A, B-14H

Location Description:

All activities will be implemented in the follow CT block groups:
060710017.017; 060710017.018; 060710006.011; 060710006.012; 060710006.013; 060710006.014; 060710001.106;
060710004.024; 060710004.025; 060710004.026; 060710004.027; 060710006.021; 060710006.022; 060710006.023;
060710005.001; 060710005.002; 060710005.003; 060710005.004; 060710005.005; 060710005.006; 060710005.007;
060710005.008

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Acquisition - Single FamilyActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Chino

$0.00     Program Funds Drawdown $0.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Chino

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6119-14A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

12/02/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of approximately ten (10) single-family homes to be rehabilitated and sold to NSP income-eligible households.
3/17/11 - Grantee moved $31,653 from 21A and into 01, 14A and 14H.
3/16/11 - Previously obligated funds in the amount of $889,831 from B-6119-01 and $109,838 from B-6119-14A were combined
and moved to B-6119 as previous reporting created duplication of units/beneficiaries and performance data.  All funds are now
reported under B-6119.
6/29/10- Grantee moving all Silent 2nd (A-13) and Disposition (B-02) funds, along with some Rehab B-14A and Rehab AD (B-
14H) to B-01 Acq, and GA...Total being moved is $232,364
5/4/10 - Grantee moving funds from A-13 and B-02 into B-01, B-14A, B-14H

Location Description:

All activities will be implemented in the follow CT block groups:
060710017.017; 060710017.018; 060710006.011; 060710006.012; 060710006.013; 060710006.014; 060710001.106;
060710004.024; 060710004.025; 060710004.026; 060710004.027; 060710006.021; 060710006.022; 060710006.023;
060710005.001; 060710005.002; 060710005.003; 060710005.004; 060710005.005; 060710005.006; 060710005.007;
060710005.008

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Rehabilitation - Single FamilyActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Chino

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,947,630.00

NSP Only - LMMI County of Monterey

Total Projected Budget from All Sources

Match Contributed

$4,947,630.00

$73,999.00

$0.00

$83,249.00

$4,947,630.00

$4,947,630.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6125

$73,999.00

$3,083,946.00

$73,999.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$2,913,952.00

$0.00

N/A

09/30/2011

$73,999.00

To Date

09/09/2009

Direct Benefit (Households)

$4,947,630.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans for
eligible households to purchase eligible foreclosed single family homes.

Location Description:

Cities of Castroville, Greenfield, Soledad, King City, and Gonzales.

$73,999 of PI was drawn down to pay for acquisition and rehabilitation costs associated with 1710 Hilton.
$83,249 of PI was received from the sale of 449 Arboleda.  Beneficiary information was reported on a previous QPR. 

Activity Progress Narrative:

Monterey Co. - Acq/Rehab/Sale/Financing
Mechanisms

Activity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$4,947,630.00$0.00County of Monterey

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

20/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

20/10# of Housing Units 0

$0.00     Program Funds Drawdown $2,033,678.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

20/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/0 9/0 20/10# of Households 0 0 65.00

0 4/0 9/0 20/10# Owner Households 0 0 65.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI County of Monterey

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6125-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

10/21/2009

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of approx 5 single-family foreclosed homes in the County of Monterey.
3/16/11 - Previously obligated funds in the amount of $1,960,446 from B-6125-01 were combined and moved to B-6125 as
previous reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6125.
3/25/10 - Grantee is moving all funds out of Activity A and Housing Counseling and into Aqu, Rehab, Rehab Delivery and
Disposition.  Have increased performance measure to an estimate of 10.
6/10/10- Grantee moving a total of $103,196 from 01 AD, 14A, 14H and 02 into 01.
9/1/2010 - Grantee is moving funds $1154 from B01 to 14A.

Location Description:

County of Monterey

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Acquisition - Single Family HomesActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00County of Monterey

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI County of Monterey

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6125-14A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

10/21/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of 5 single family foreclosed homes in the County of Monterey.
3/16/11 - Previously obligated funds in the amount of $73,232 from B-6125-14A were combined and moved to B-6125 as
previous reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6125.
3/25/10 - Grantee is moving all funds out of Activity A and Housing Counseling and into Aqu, Rehab, Rehab Delivery and
Disposition.  Have increased performance measure to an estimate of 10.
6/10/10- Grantee moving a total of $103,196 from 01 AD, 14A, 14H and 02 into 01.
9/1/2010 - Grantee is moving funds $1154 from B01 to 14A.

Location Description:

County of Monterey

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Rehabilitation Loans- Single FamilyActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00County of Monterey

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,201,594.00

NSP Only - LMMI County of Yuba

Total Projected Budget from All Sources

Match Contributed

$4,201,594.00

$26,832.00

$0.00

$595.00

$4,201,594.00

$4,201,594.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6129

$4,285.00

$2,716,529.00

$4,285.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$2,518,787.00

$0.00

N/A

09/30/2011

$26,832.00

To Date

09/09/2009

Direct Benefit (Households)

$4,179,047.00

Total Funds Expended

Responsible Organization:

$595.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and sale of foreclosed single-family homes to income eligible homebuyers.

Location Description:

Marysville, Linda, Olivehurst and Plumas Lake as defined in CTs: 0401.00; 0402.00; 0403.00; 0404.00; 0405.00; 0406.00 and
0407.00

$4,285 of PI was drawn down to pay for rehabilitation on 432 Jasmine.
$595 of PI received was due to an adjustment of prior QPRs.

Activity Progress Narrative:

Yuba Co. - Acq/Rehab/DispActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$4,201,594.00$595.00County of Yuba

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

27/15# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

27/15# of Housing Units 0

$0.00     Program Funds Drawdown $1,660,260.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

27/15# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 7/0 13/0 27/15# of Households 0 0 74.07

0 7/0 13/0 27/15# Owner Households 0 0 74.07
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,403,433.00

NSP Only - LMMI City of Clovis

Total Projected Budget from All Sources

Match Contributed

$2,403,433.00

$124,823.00

$0.00

$124,823.00

$2,403,433.00

$2,403,433.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6251

$124,823.00

$1,396,823.00

$124,823.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$1,350,151.00

$0.00

N/A

09/30/2011

$124,823.00

To Date

09/09/2009

Direct Benefit (Households)

$2,403,433.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and mortgage write down
assistance for eligible households to purchase eligible foreclosed single family homes.
 

Location Description:

City of Clovis: #1-Southwest Clovis Neighborhood-CT 3101.00 & 3102.00; #2-Old Town Clovis Neighborhood-CT 5604.00; #3-
Central Clovis Neighborhood-CT 5701.00 & 5704.00; #4-Villa & Highway 168 Neighborhood-CT 5602.00
City of Firebaugh - Entire City
City of Parlier - Entire City
 

$124,823 of PI was drawn down to pay for  acquisition, rehabilitation and disposition costs associated with 197 W. Rialto.
$124,823 of PI was received due to the sale of 148 W. Gettysburg.  The beneficiary information was reported in a previous
QPR.

Activity Progress Narrative:

Clovis - Acq/Rehab/Disp/Financing MechanismsActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$2,403,433.00$0.00City of Clovis

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/5# of Properties 0

$0.00     Program Funds Drawdown $1,053,282.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

10/5# of Housing Units 0

10/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/0 4/0 10/5# of Households 0 0 70.00

0 3/0 4/0 10/5# Owner Households 0 0 70.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Clovis

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6251-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

11/12/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition, rehabilitation and disposition of approximately five single-family housing units to NSP income-eligible households.
3/16/11 - Previously obligated funds in the amount of $835,646 from B-6251-01, were combined and moved to B-6251 as
previous reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6251.
12/27/10 - Grantee moving all funds from A to B.
9/21/10 - Grantee moving funds from B-01D, D-04, and D-04D to B01.
6/17/10- Grantee moving funds from A-13 and all other line items to increase activity delivery amounts (within percentage
limits) in B 01 and B-14H Acquistion and Rehab respectively. 

Location Description:

City of Clovis: #1-Southwest Clovis Neighborhood-CT 3101.00 & 3102.00; #2-Old Town Clovis Neighborhood-CT 5604.00; #3-
Central Clovis Neighborhood-CT 5701.00 & 5704.00; #4-Villa & Hightway 168 Neighborhood-CT 5602.00
City of Firebaugh - Entire City
City of Parlier - Entire City

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Acquisition-Single FamilyActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Clovis

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Clovis

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6251-02

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

11/12/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Disposition through sale of approximately five single-family housing units to NSP income-eligible households.
3/16/11 - Previously obligated funds in the amount of $5,400 from B-6251-02, were combined and moved to B-6251 as
previous reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6251.
12/27/10 - Grantee moving all funds from A to B.
9/21/10 - Grantee moving funds from B-01D, D-04, and D-04D to B01.
6/17/10- Grantee moving funds from A-13 and all other line items to increase activity delivery amounts (within percentage
limits) in B 01 and B-14H Acquistion and Rehab respectively. 

Location Description:

City of Clovis: #1-Southwest Clovis Neighborhood-CT 3101.00 & 3102.00; #2-Old Town Clovis Neighborhood-CT 5604.00; #3-
Central Clovis Neighborhood-CT 5701.00 & 5704.00; #4-Villa & Highway 168 Neighborhood-CT 5602.00
City of Firebaugh - Entire City
City of Parlier - Entire City

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Disposition/SaleActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Clovis

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Properties 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Clovis

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6251-05U

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

11/12/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Homebuyer Counseling for sale of approximately five single-family housing units to NSP income-eligible households.
3/16/11 - Previously obligated funds in the amount of $1,620 from B-6251-05U, were combined and moved to B-6251 as
previous reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6251.
12/27/10 - Grantee moving all funds from A to B.

Location Description:

City of Clovis: #1-Southwest Clovis Neighborhood-CT 3101.00 & 3102.00; #2-Old Town Clovis Neighborhood-CT 5604.00; #3-
Central Clovis Neighborhood-CT 5701.00 & 5704.00; #4-Villa & Highway 168 Neighborhood-CT 5602.00
City of Firebaugh - Entire City
City of Parlier - Entire City

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Homebuyer CounselingActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Clovis

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Clovis

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6251-14A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

11/12/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of approximately five single-family housing units to NSP income-eligible households.
3/16/11 - Previously obligated funds in the amount of $161,925 from B-6251-14A were combined and moved to B-6251 as
previous reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6251.
12/27/10 - Grantee moving all funds from A to B.
9/21/10 - Grantee moving funds from B-01D, D-04, and D-04D to B01.
6/17/10- Grantee moving funds from A-13 and all other line items to increase activity delivery amounts (within percentage
limits) in B 01 and B-14H Acquistion and Rehab respectively. 

Location Description:

City of Clovis: #1-Southwest Clovis Neighborhood-CT 3101.00 & 3102.00; #2-Old Town Clovis Neighborhood-CT 5604.00; #3-
Central Clovis Neighborhood-CT 5701.00 & 5704.00; #4-Villa & Hightway 168 Neighborhood-CT 5602.00
City of Firebaugh - Entire City
City of Parlier - Entire City

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Rehab-Single FamilyActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Clovis

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Clovis

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6251-14H

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

11/12/2009

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Rehabilitation Activity Delivery
3/16/11 - Previously obligated funds in the amount of $30,764 from B-6251-14H were combined and moved to B-6251 as
previous reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6251.
12/27/10 - Grantee moving all funds from A to B.
9/21/10 - Grantee moving funds from B-01D, D-04, and D-04D to B01.
6/17/10- Grantee moving funds from A-13 and all other line items to increase activity delivery amounts (within percentage
limits) in B 01 and B-14H Acquistion and Rehab respectively. 

Location Description:

City of Clovis: #1-Southwest Clovis Neighborhood-CT 3101.00 & 3102.00; #2-Old Town Clovis Neighborhood-CT 5604.00; #3-
Central Clovis Neighborhood-CT 5701.00 & 5704.00; #4-Villa & Highway 168 Neighborhood-CT 5602.00
City of Firebaugh - Entire City
City of Parlier - Entire City
 
 

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Rehab Activity DeliveryActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Clovis

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI County of Los Angeles

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6253-14A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

11/12/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Housing rehabilitation assistance through grants, not to exceed $24,999 per benefiting household to approximately 21 NSP
income-eligible households to aid in financing rehabilitation of foreclosed single-family units. 
Homebuyer assistance in the form of soft second loans to approximately 43 NSP income-eligible households to purchase
foreclosed single-family units.
3/16/11 - Previously obligated funds in the amount of $3,158,357 from A-6253-13, were combined and moved to A-6253 as
previous reporting created duplication of units/beneficiaries and performance data.
8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more
money.
6/29/10 - Grantee is moving excess funds from Silent 2nd (A-13) to Rehab (B-14A) and Rehab AD (B-14H)
5-6-10 - Grantee moving $304,447 from A-13 to B 14A and B14H

Location Description:

County of Los Angeles

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Rehabilitation-Single FamilyActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00County of Los Angeles

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI County of Los Angeles

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6253-14H

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

11/12/2009

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Rebilitation Acitivity Delivery
Homebuyer assistance in the form of soft second loans to approximately 43 NSP income-eligible households to purchase
foreclosed single-family units.
3/16/11 - Previously obligated funds in the amount of $3,158,357 from A-6253-13, were combined and moved to A-6253 as
previous reporting created duplication of units/beneficiaries and performance data.
8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more
money.
6/29/10 - Grantee is moving excess funds from Silent 2nd (A-13) to Rehab (B-14A) and Rehab AD (B-14H)
5-6-10 - Grantee moving $304,447 from A-13 to B 14A and B14H

Location Description:

County of Los Angeles

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Rehab Activity DeliveryActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00County of Los Angeles

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Baldwin Park

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6254-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

11/19/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Cancelled

Activity Description:

Description: City of Baldwin Park: Acquisition, rehabilitation and disposition of approximately three foreclosed single-family units
to benefit NSP income-eligible households.
City of El Monte: Acquisition, rehabilitation and disposition of approximately three foreclosed single-family units to benefit NSP
income-eligible households.
3/16/2011 - Previously obligated funds in the amount of $1,327,057 from B-6254-01 were combined and moved to B-6254 as
previous reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6254.
6/16/10 - Grantee moving funds from B - 05U, 02, 14A, 14H and 01AD to increase B-01 by $172,912.
 

Location Description:

City of Baldwin Park:  Priority Area 1: Census Tract Block Groups 40.50.02.1 and 40.50.02.2       Priority Area 2: Census Tract
Block Groups 40.52.01.1; 40.52.01.2 and 40.52.01.3
City of El Monte: Priority Area 1: Census Tracts 43.28.02; 43.34.03; 43.39.01; 43.39.02; 43.40.01 and 43.40.02       Priority
Area 2: Census Tracts 43.26.01; 43.27.00; 43.28.01; 43.29.02; 43.32.00 and 43.38.01
 

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Acquisition-Single FamilyActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Baldwin Park

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Baldwin Park

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6254-14A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

11/19/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

City of Baldwin Park: Rehabilitation of approximately three foreclosed single-family units to benefit NSP income-eligible
households.
City of El Monte: Rehabilitation of approximately three foreclosed single-family units to benefit NSP income-eligible households.
3/16/2011 - Previously obligated funds in the amount of $186,654 from B-6254-14A were combined and moved to B-6254 as
previous reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6254.
6/16/10 - Grantee moving funds from B - 05U, 02, 14A, 14H and 01AD to increase B-01 by $172,912.
 

Location Description:

City of Baldwin Park:  Priority Area 1: Census Tract Block Groups 40.50.02.1 and 40.50.02.2       Priority Area 2: Census Tract
Block Groups 40.52.01.1; 40.52.01.2 and 40.52.01.3
City of El Monte: Priority Area 1: Census Tracts 43.28.02; 43.34.03; 43.39.01; 43.39.02; 43.40.01 and 43.40.02       Priority
Area 2: Census Tracts 43.26.01; 43.27.00; 43.28.01; 43.29.02; 43.32.00 and 43.38.01
 

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Rehab-Single FamilyActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Baldwin Park

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Yuba City

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6260-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

12/02/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition and rehabilitation of approximately 10 single family foreclosed homes to be sold/rented to income-eligible
households.
3/16/11 - Previously obligated funds in the amount of $1,340,255 from B-6260-01, were combined and moved to B-6260 as
previous reporting created duplication of units/beneficiaries and performance data.  All funds are now reported as B-6260.
6/24/10 - Grantee is moving $4409 from B-01 and B-14H to B-14A
5/19/10- Grantee is moving funds ($55,336) from B-01 Acq, into B-14A Rehab and B-14H Rehab AD.

Location Description:

CTs: 0501.01; 0501.02; 0502.01; 0502.02; 0503.01; 0503.02; 0504.00; 0505.01; 0505.02; 0505.03; 0505.04; 0506.04; 0506.03;
0506.04; 0508.00; 0509.00; 0510.00; and 0511.00

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Acquisition- Single FamilyActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Yuba City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Yuba City

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6260-14A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

12/02/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of approximately 10 single family foreclosed homes to be sold/rented to income-eligible households.
3/16/11 - Previously obligated funds in the amount of $306,627 from B-6260-14A were combined and moved to B-6260 as
previous reporting created duplication of units/beneficiaries and performance data.  All funds are now reported as B-6260.
6/24/10 - Grantee is moving $4409 from B-01 and B-14H to B-14A
5/19/10- Grantee is moving funds ($55,336) from B-01 Acq, into B-14A Rehab and B-14H Rehab AD.

Location Description:

CTs: 0501.01; 0501.02; 0502.01; 0502.02; 0503.01; 0503.02; 0504.00; 0505.01; 0505.02; 0505.03; 0505.04; 0506.04; 0506.03;
0506.04; 0508.00; 0509.00; 0510.00; and 0511.00

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Rehabilitation-Single FamilyActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Yuba City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Yuba City

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6260-14H

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

12/02/2009

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Rehabilitation/Single Family - Activity Delivery
3/16/11 - Previously obligated funds in the amount of $57,422 from B-6260-14H were combined and moved to B-6260 as
previous reporting created duplication of units/beneficiaries and performance data.  All funds are now reported as B-6260.
6/24/10 - Grantee is moving $4409 from B-01 and B-14H to B-14A
5/19/10- Grantee is moving funds ($55,336) from B-01 Acq, into B-14A Rehab and B-14H Rehab AD.

Location Description:

CTs: 0501.01; 0501.02; 0502.01; 0502.02; 0503.01; 0503.02; 0504.00; 0505.01; 0505.02; 0505.03; 0505.04; 0506.04; 0506.03;
0506.04; 0508.00; 0509.00; 0510.00; and 0511.00

Activity Progress Narrative:

Rehabilitation/Activity DeliveryActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,142,764.00

NSP Only - LMMI County of Placer

Total Projected Budget from All Sources

Match Contributed

$3,142,764.00

$1,473.00

$0.00

$3,879.00

$3,093,575.00

$3,093,575.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6261

$1,473.00

$1,372,381.00

$1,473.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$1,217,880.00

$0.00

N/A

09/30/2011

$1,473.00

To Date

09/09/2009

Direct Benefit (Households)

$3,093,575.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation, sale and shared equity loans to income-eligible households to purchase eligible single family homes
in the target area.

Location Description:

County of Placer

$1,473 of PI was drawn down to pay for rehabilitation on 596 Beaver Street.
$3,879 of PI received reflects an adjustment of PI received.

Activity Progress Narrative:

Placer Co. - Acq/Rehab/Disp/Financing
Mechanisms

Activity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$3,093,575.00$0.00County of Placer

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

13/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

13/6# of Housing Units 0

$0.00     Program Funds Drawdown $1,875,695.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

13/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 6/0 13/6# of Households 0 0 46.15

0 0/0 6/0 13/6# Owner Households 0 0 46.15
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI County of Placer

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6261-02

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

10/29/2009

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Sale of approximately one Single-Family home to NSP income-eligible homebuyer
3/16/11 - Previously obligated funds in the amount of $39,105 from B-6261-02, were combined and moved to B-6261 as
previous reporting created duplication of units/beneficiaries and performance data.  All funds are now being reported under B-
6261.
12/14/10 - Grantee moving money from 02 and 02D to 13 Loans to Non-Profits/Developers, 13D AD for Loans to Non-
Profits/Developers and 14A and 14H.
7/15/10- Grantee is moving a total of $25,059 into Disposition from A-13 - Loans to Non Prof/Developers, B-14A- Rehab and B-
14H-RehabAD
6/17/10-Grantee is moving $132446 from A-13 Shared Equity and Shared Equity AD to Loans to Non Profs/Developers and
Loans to Non Prof/Developers AD, and B-14A Rehab and B-14H Rehab AD.
5/12/10 - Grantee is moving $420,751 from A-Soft Seconds, Shared Equity, B- Acq, Rehab, Rehab AD, Demolition, E- New
Construction and Disposition into A-Loans to Non-Profs/Develps and B-Disposition.

Location Description:

County of Placer

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Disposition - SaleActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00County of Placer

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI County of Placer

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6261-14A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

10/29/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of approximately one single-family for NSP income-eligible homebuyers/renters.
Acquisition, rehabilitation and sale of approximately one Single-Family home to NSP income-eligible homebuyers.
3/16/11 - Previously obligated funds in the amount of $373,777 from B-6261-14A were combined and moved to B-6261 as
previous reporting created duplication of units/beneficiaries and performance data.  All funds are now being reported under B-
6261.
12/14/10 - Grantee moving money from 02 and 02D to 13 Loans to Non-Profits/Developers, 13D AD for Loans to Non-
Profits/Developers and 14A and 14H.
7/15/10- Grantee is moving a total of $25,059 into Disposition from A-13 - Loans to Non Prof/Developers, B-14A- Rehab and B-
14H-RehabAD
6/17/10-Grantee is moving $132446 from A-13 Shared Equity and Shared Equity AD to Loans to Non Profs/Developers and
Loans to Non Prof/Developers AD, and B-14A Rehab and B-14H Rehab AD.
5/12/10 - Grantee is moving $420,751 from A-Soft Seconds, Shared Equity, B- Acq, Rehab, Rehab AD, Demolition, E- New
Construction and Disposition into A-Loans to Non-Profs/Develps and B-Disposition.

Location Description:

Placer County

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Rehab - single-familyActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00County of Placer

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI County of Placer

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6261-14H

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

10/29/2009

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Rehab/Single Family- Activity Delivery
3/16/11 - Previously obligated funds in the amount of $71,018 from B-6261-14H were combined and moved to B-6261 as
previous reporting created duplication of units/beneficiaries and performance data.  All funds are now being reported under B-
6261.
12/14/10 - Grantee moving money from 02 and 02D to 13 Loans to Non-Profits/Developers, 13D AD for Loans to Non-
Profits/Developers and 14A and 14H.
7/15/10- Grantee is moving a total of $25,059 into Disposition from A-13 - Loans to Non Prof/Developers, B-14A- Rehab and B-
14H-RehabAD
6/17/10-Grantee is moving $132446 from A-13 Shared Equity and Shared Equity AD to Loans to Non Profs/Developers and
Loans to Non Prof/Developers AD, and B-14A Rehab and B-14H Rehab AD.
5/12/10 - Grantee is moving $420,751 from A-Soft Seconds, Shared Equity, B- Acq, Rehab, Rehab AD, Demolition, E- New
Construction and Disposition into A-Loans to Non-Profs/Develps and B-Disposition.

Location Description:

County of Placer

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Rehab/SFR - Activity DeliveryActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00County of Placer

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,016,084.00

NSP Only - LMMI County of Contra Costa

Total Projected Budget from All Sources

Match Contributed

$2,016,084.00

$0.00

$0.00

$10,423.00

$2,016,084.00

$2,016,084.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6264

$0.00

$1,095,290.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$1,053,581.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$2,016,084.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and shared equity loans for
eligible households to purchase eligible foreclosed single family homes.

Location Description:

City of Concord

$10,423 of PI received shows an adjustment from prior QPRs.
The PI generated from the sale of 144 Lucy Lane and 1217 Karen Road will be reported in the next QPR.

Activity Progress Narrative:

Contra Costa - Acq/Rehab/Disp/Financing
Mechanisms

Activity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$2,016,084.00$0.00County of Contra Costa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

16/10# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

16/10# of Housing Units 2

$0.00     Program Funds Drawdown $962,503.00
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Activity Locations
Address County State ZipCity Status / Accept

California144 Lucy Lane 94801-Richmond Not Validated / N

California1217 Karen Road 94806-San Pablo Not Validated / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

16/10# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 6/0 4/0 16/10# of Households 1 2 62.50

1 6/0 4/0 16/10# Owner Households 1 2 62.50
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI County of Kings

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6266-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

12/23/2009

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition and rehabilitation of approximately three (3) foreclosed single-family homes to be sold to NSP income-eligible
households.
3/16/11 - Previously obligated funds in the amount of $264,690 were moved from B-6266-01 to B-6266 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6266.
7/8/10 - Grantee is moving $227,038 from all B activities into A-13 Soft Seconds.  Also, all funds for DPA are being moved into
Soft Seconds so the activity title of A-13 will be amended.
5/4/10 - Grantee moving funds from B-01 to B-14A, B14H and A-13...total being moved $250,000.00

Location Description:

Kings County CTs: 0006.01; 0014.00; 0004.5

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Acquisition / Single FamilyActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00County of Kings

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI County of Ventura

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6267-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

11/18/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of approximately five single-family homes located within areas of greatest need as identified in the accepted NSP
application for the County of Ventura.
6/23/10 - Grantee is moving all funds to E-01 and E-12

Location Description:

County of Ventura

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Acquisition -Single FamilyActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00County of Ventura

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,775,063.00

NSP Only - LMMI City of Turlock

Total Projected Budget from All Sources

Match Contributed

$3,775,063.00

$140,156.00

$0.00

$288,766.00

$3,836,859.00

$3,775,063.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6268

$140,156.00

$2,581,870.00

$140,156.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$2,314,316.00

$0.00

N/A

09/30/2011

$140,156.00

To Date

09/09/2009

Direct Benefit (Households)

$3,775,063.00

Total Funds Expended

Responsible Organization:

($82,829.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and downpayment assistance to
purchase eligible foreclosed single family homes.

Location Description:

City of Turlock

$140,156 of PI was drawn down to pay for acquisition and rehabilitation costs associated with 3492 Gerald Court.
$288,766 of PI was received due to the sale of 331 Bel Air Court and 491 Sherri Way.  PI for 1700 Larkspur Place was reported
in a previous QPR.  PI for 1841 Blevins will be reported in the next QPR.

Activity Progress Narrative:

Turlock - Acq/Rehab/Disp/Financing MechanismsActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$3,775,063.00($82,829.00)City of Turlock

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

24/15# of Properties 4

This Report Period Cumulative Actual Total / Expected

Total Total

24/15# of Housing Units 4

$0.00     Program Funds Drawdown $1,460,747.00
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Activity Locations
Address County State ZipCity Status / Accept

California1700 Larkspur Place 95380-Turlock Not Validated / Y

California1841 Blevins 95380-Turlock Not Validated / Y

California331 Bel Air Court 95380-Turlock Not Validated / Y

California491 Sherri Way 95380-Turlock Not Validated / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

24/15# of Singlefamily Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

3 9/0 12/0 24/15# of Households 1 4 87.50

3 9/0 12/0 24/15# Owner Households 1 4 87.50
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,789,505.00

NSP Only - LMMI City of Norwalk

Total Projected Budget from All Sources

Match Contributed

$1,789,505.00

$0.00

$0.00

$0.00

$1,789,505.00

$1,789,505.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6269

$0.00

$687,075.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$618,815.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$1,721,245.00

Total Funds Expended

Responsible Organization:

($68,260.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans to
purchase eligible foreclosed single family homes.

Location Description:

CT: 5501.00/block group (BG) 2, 3, 4, 5, 6
CT:5519.00/BG 1, 2, 3, 4, 5, 6, 7
 

Correcting prior PI expended amount.

Activity Progress Narrative:

Norwalk - Acqu/Rehab/Disp/Financing
Mechanisms

Activity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$1,789,505.00($68,260.00)City of Norwalk

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $1,102,430.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/3# of Housing Units 0

4/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/0 0/0 4/3# of Households 0 0 100.00

0 4/0 0/0 4/3# Owner Households 0 0 100.00

236

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Norwalk

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6269-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

11/25/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of approximately three foreclosed single-family homes to be sold and/or rented to income-eligible households.
3/16/11 - Previously obligated funds in the amount of $916,997 from B-6269-01 were combined and moved to B-6269 as
previous reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6269.
6/30/10- Grantee moving funds from A-13, D-04, B-14A, B-14H and B-01(AD) into B-01 Activity.  Total being moved is
$148,478

Location Description:

All NSP activities will be focused in the following target areas:
CT: 5501.00/block group (BG) 2, 3, 4, 5, 6
CT:5519.00/BG 1, 2, 3, 4, 5, 6, 7
CT:5522.00/BG 1, 2, 3
CT:5523.00/BG 1, 2
CT:5524.00/BG 1, 2, 3
CT:5526.01/BG 1, 2, 3, 4
CT:5546.0/BG 1, 2
CT:5547.00/BG 1, 2 3

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Acquisition- Single FamilyActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Norwalk

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Norwalk

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6269-14A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

11/25/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of approximately three foreclosed single-family homes to be sold and/or rented to income-eligible households.
3/16/11 - Previously obligated funds in the amount of $356,240 from B-6269-14A were combined and moved to B-6269 as
previous reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6269.
6/30/10- Grantee moving funds from A-13, D-04, B-14A, B-14H and B-01(AD) into B-01 Activity.  Total being moved is
$148,478

Location Description:

All NSP activities will be focused in the following target areas:
CT: 5501.00/block group (BG) 2, 3, 4, 5, 6
CT:5519.00/BG 1, 2, 3, 4, 5, 6, 7
CT:5522.00/BG 1, 2, 3
CT:5523.00/BG 1, 2
CT:5524.00/BG 1, 2, 3
CT:5526.01/BG 1, 2, 3, 4
CT:5546.0/BG 1, 2
CT:5547.00/BG 1, 2 3

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Rehabilitation- Single FamilyActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Norwalk

$0.00     Program Funds Drawdown $0.00

239

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,238,449.71

NSP Only - LMMI County of Tulare

Total Projected Budget from All Sources

Match Contributed

$3,238,449.71

$0.00

$0.00

$33,911.00

$3,235,334.71

$3,235,334.71

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6270

$0.00

$1,551,793.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$1,370,668.00

$0.00

N/A

12/31/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$3,235,334.71

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans for
eligible households to purchase eligible foreclosed single family homes.

Location Description:

County of Tulare

$33,911 of PI was received due to the sale of 41777 Wilsonia Avenue.

Activity Progress Narrative:

Tulare Co. - Acq/Rehab/Disp/Financing
Mechanisms

Activity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$3,235,334.71$0.00County of Tulare

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19/12# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

19/12# of Housing Units 1

$0.00     Program Funds Drawdown $1,864,666.71
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Activity Locations
Address County State ZipCity Status / Accept

California41777 Wilsonia Avenue 93647-Orosi Not Validated / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

19/12# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 2/0 14/0 19/12# of Households 0 1 84.21

1 0/0 14/0 16/8# Owner Households 0 1 87.50

0 2/0 0/0 3/4# Renter Households 0 0 66.67
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI County of Tulare

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6270-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

11/10/2009

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisitionof approximately 12 foreclosed single-family housing units to be rehabed and sold to NSP income-eligible
households.
3/16/11 - Previously obligated funds in the amount of $1,253,801 from B-6270-01 were moved to B-6270 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6270.
7/7/10 - Grantee is moving funds $1,630,243 out of various activities and into new Homebuyer Counseling in Financing
Mechanisms, Multi-Family Acquisition and New Construction in Redevelopment as well as increasing single family acquisition
and rehab and rehab AD.

Location Description:

County of Tulare

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Acquisition-Single FamilyActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00County of Tulare

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI County of Tulare

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6270-14A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

11/10/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of approximately 12 foreclosed single-family housing units to be sold to NSP income-eligible households.
3/16/11 - Previously obligated funds in the amount of $401,247 from B-6270-14A were moved to B-6270 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6270.
7/7/10 - Grantee is moving funds $1,630,243 out of various activities and into new Homebuyer Counseling in Financing
Mechanisms, Multi-Family Acquisition and New Construction in Redevelopment as well as increasing single family acquisition
and rehab and rehab AD.

Location Description:

County of Tulare

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Rehabilitation-Single FamilyActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00County of Tulare

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI County of Tulare

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6270-14H

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

11/10/2009

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Rehabilitation Activity Delivery
3/16/11 - Previously obligated funds in the amount of $76,073 from B-6270-14H were moved to B-6270 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6270.
7/7/10 - Grantee is moving funds $1,630,243 out of various activities and into new Homebuyer Counseling in Financing
Mechanisms, Multi-Family Acquisition and New Construction in Redevelopment as well as increasing single family acquisition
and rehab and rehab AD.

Location Description:

County of Tulare

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Rehab Activity DeliveryActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00County of Tulare

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Paramount

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6273-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

02/25/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of approx 2 foreclosed single-family homes to NSP income-eligible households.
3/16/11 - Previously obligated funds in the amount of $289,284 were moved from B-6273-01 to B-6273 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6273.
8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more
money.

Location Description:

All activities will be implements in the areas of greatest need identified and accepted in the NSP Application, including the Cities
of Paramount, Bellflower, Downey and Lakewood.

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

AquisitionActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Paramount

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,219,592.00

NSP Only - LMMI City of Fullerton

Total Projected Budget from All Sources

Match Contributed

$3,219,592.00

$1,918,230.00

$0.00

$1,944,000.00

$3,219,592.00

$3,219,592.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6275

$1,918,230.00

$1,944,000.00

$1,918,230.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$1,918,230.00

$0.00

N/A

09/30/2011

$1,918,230.00

To Date

09/09/2009

Direct Benefit (Households)

$3,219,592.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of single-family homes to be sold to income-eligible households.
 

Location Description:

City of Fullerton

$1,918,230 of PI was drawn down to pay for acquisition, rehabilitation and disposition costs of 1424 Wilshire, 3004 Harding
Way, 975 Paularino, 831 Baker Avenue and 880 Nashua Street.
$1,944,000 of PI was received due to the sale of 1424 Wilshire, 3004 Harding Way, 975 Paularino, 831 Baker Avenue and 880
Nashua Street.  Beneficiary information was reported in previous QPRs.

Activity Progress Narrative:

Fullerton - Acq/Rehab/DispActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$3,219,592.00$0.00City of Fullerton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $1,301,362.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/4# of Housing Units 0

5/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 5/4# of Households 0 0 20.00

0 0/0 1/0 5/4# Owner Households 0 0 20.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Fullerton

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6275-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

12/23/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition, rehabilitation and disposition of approximately four (4) single-family homes to be sold to NSP income-eligible
families.
3/16/11 - Previously obligated funds in the amount of $1,163,462 from B-6275-01 were combined and moved to B-6275 as
previous reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6275.
6/24/10 - Grantee is moving all Activity A funds and some B-14A and B-14H to B-Acquisition.
5/17/10 - Grantee is moving funds out of B-01 and into B-14A and B-14H
5/4/10- Grantee is moving funds out of A-13, 05U and B- 14A/14H into B-01 and B-02.  Total being moved is $287,600.00

Location Description:

City of Fullerton

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Acquisition-Single FamilyActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Fullerton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Fullerton

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6275-14A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

12/23/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of approximately four (4) single-family homes to be sold to NSP income-eligible families.
3/16/11 - Previously obligated funds in the amount of $115,882 from B-6275-14A were combined and moved to B-6275 as
previous reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6275.
6/24/10 - Grantee is moving all Activity A funds and some B-14A and B-14H to B-Acquisition.
5/17/10 - Grantee is moving funds out of B-01 and into B-14A and B-14H
5/4/10- Grantee is moving funds out of A-13, 05U and B- 14A/14H into B-01 and B-02.  Total being moved is $287,600.00

Location Description:

City of Fullerton

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Rehabilitation-Single FamilyActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Fullerton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Delano

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6278-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

12/23/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

City of Delano: Acquisition of approximately two (2) single family housing units to be rehabilitated and sold to NSP income-
eligible households.
City of Taft:  Acquisition of approximately two (2) single family housing units to be rehabilitated and sold to NSP income-eligible
households.
3/16/11 - Previously obligated funds in the amount of $737,584 were moved from B-6278-01 to B-6278 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6278.
1/3/11 - Grantee is moving $24,362 from B-01 and B-01D to D-04 and D-04D.  Also moved $72 from B-14A to B-14H.
6/30/10- Grantee is moving all E-Redevelopment funds into B-Foreclosed Homes,etc and D-Demolition.  Total being moved is
$829,962.00
3/26/10- Contract and budget amendment - money out of A:Rehab into A:Acq.

Location Description:

City of Delano - CT: 46.02, block groups 1, 2, 4;  CT: 48, block groups 1, 2, 3, 4; CT 49.01, block groups 1, 2; CT: 49.02, block
groups 1,2.
City of Taft - CT: 0035.00

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Acquisition- Single FamilyActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Delano

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Vacaville

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6299-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

12/23/2009

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of approximately four (4) foreclosed single family homes to be sold or rented.
3/16/11 - Previously obligated funds in the amount of $641,971 from B-6299-01, were combined and moved to B-6299 as
previous reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6299.
8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more
money.
4/26/10- Grantee moving funds from Activity A and Activity B - Rental Disposition to Activity B - Acquisition
3/29/10 - Budget increased - Grantee moving funds from Activity A to Activity B.

Location Description:

City of Vacaville, County of Solano, City of Suisun, City of Benicia, City of Dixon and the City of Rio Vista.

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Acquisition- Single FamilyActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Vacaville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Vacaville

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6299-02

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

12/23/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Disposition through sale/rental of approximately four (4) foreclosed single family homes.
3/16/11 - Previously obligated funds in the amount of $4,000 from B-6299-02 were combined and moved to B-6299 as previous
reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6299.
8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more
money.
4/26/10- Grantee moving funds from Activity A and Activity B - Rental Disposition to Activity B - Acquisition
3/29/10 - Budget increased - Grantee moving funds from Activity A to Activity B.

Location Description:

City of Vacaville, County of Solano, City of Suisun, City of Benicia, City of Dixon and the City of Rio Vista

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Disposition-SaleActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Vacaville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Vacaville

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6299-14A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

12/23/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of approximately four (4) foreclosed single family homes to be sold or rented.
3/16/11 - Previously obligated funds in the amount of $173,061 from B-6299-14A were combined and moved to B-6299 as
previous reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6299.
8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more
money.
4/26/10- Grantee moving funds from Activity A and Activity B - Rental Disposition to Activity B - Acquisition
3/29/10 - Budget increased - Grantee moving funds from Activity A to Activity B.

Location Description:

City of Vacaville, County of Solano, City of Suisun, City of Benicia, City of Dixon and the City of Rio Vista

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Rehabilitation- Single FamilyActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Vacaville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,289,933.00

NSP Only - LMMI County of Riverside

Total Projected Budget from All Sources

Match Contributed

$2,289,933.00

$446,004.00

$0.00

$448,116.00

$2,274,325.00

$2,289,933.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6300

$431,452.00

$700,167.00

$431,452.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$667,895.00

$0.00

N/A

09/30/2011

$446,004.00

To Date

09/09/2009

Direct Benefit (Households)

$2,259,773.00

Total Funds Expended

Responsible Organization:

$461,612.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households. 

Location Description:

Cities of Lake Elsinore and Winchester

$461, 612 of PI was drawn down to pay for acquisition, rehabilitation and disposition costs on 32380 Pensador Street,
15743 Via Montana, 77115 Florida Avenue, 74131 El Cortez, 13225 Cuyamaca and 27667 Avenida Maravilla. 
$431,452 of PI was received due to the sale of  77115 Florida Avenue and 74131 El Cortez.  Beneficiary information was
reported on a previous QPR.

Activity Progress Narrative:

Riverside Co. - Acq/Rehab/DispActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$2,289,933.00$461,612.00County of Riverside

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/20# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $1,591,878.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

15/2# of Housing Units 0

15/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/0 7/0 15/2# of Households 0 0 73.33

0 4/0 7/0 15/2# Owner Households 0 0 73.33
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI County of Riverside

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6300-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

07/08/2010

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of Properties
3/16/11 - Previously obligated funds in the amount of $326,784 was moved from B-6300-01 to B-6300 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6300.
8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more
money.
7/8/10- Grantee is moving fund from all A activities to create new B-01, Acquisition activities.  Total amount being moved is
$326,784.
6/29/10- Grantee moving excess funds from A-13, Silent Seconds to E- 03J - Redv- Water/Sewer project.

Location Description:

Riverside County

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Acquisition - Single FamilyActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00County of Riverside

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,371,168.00

NSP Only - LMMI City of Inglewood

Total Projected Budget from All Sources

Match Contributed

$1,371,168.00

$0.00

$0.00

$0.00

$1,371,168.00

$1,371,168.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6425

$0.00

$44.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$1,371,168.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of foreclosed single-family homes to be sold to income-eligible households.

Location Description:

Cities of Hawthorne and Inglewood

Activity Progress Narrative:

Inglewood - Acq/Rehab/Disp.Activity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$1,371,168.00$0.00City of Inglewood

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/3# of Properties 4

This Report Period Cumulative Actual Total / Expected

Total Total

4/3# of Housing Units 4

4/3# of Singlefamily Units 4

$0.00     Program Funds Drawdown $1,371,168.00
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Activity Locations
Address County State ZipCity Status / Accept

California14052 Lemoli Avenue 90250-Hawthorne Not Validated / Y

California2314 W. 11th Street 90303-Inglewood Not Validated / Y

California8708 Edmonton Place 90305-Inglewood Not Validated / Y

California926 S. Inglewood Avenue 90301-Inglewood Not Validated / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

3 1/0 3/0 4/3# of Households 1 4 100.00

3 1/0 3/0 4/3# Owner Households 1 4 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Inglewood

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6425-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

04/05/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition and Rehab of single family properties and sale to NSP income-eligible households - a preference will be given to
veterans of the Iraq and Afghanistan wars.
3/16/11 - Previously obligated funds in the amount of $1,371,168 from B-6425-01 were combined and moved to B-6425 as
previous reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6425.
8/09/10- lowering budget to match obligation.  Unobligated amount will be redistributed to other contracts that can use more
money.

Location Description:

City of Inglewood

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Acquisition- Single FamilyActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$0.00$0.00City of Inglewood

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Atwater

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6062-12

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

05/28/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of a vacant property.
3/16/2011 - Previously obligated funds in the amount of $324,083 were moved from E-6062-12 to B-6062 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under B-6062.
6/29/2010 - Grantee is moving all excess funds in Financing Mechanisms, Redevelopment and GA to 14A and 14H.
6/9/10- Contract Amendment to move $488,729 from Activity B with $107,000 of it being moved to Activity A and $381,729
moved to create Activity E.

Location Description:

All activities will be carried out in the target areas of CT 6.02, CT 8.01 and CT 8.02

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

New ConstructionActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$0.00$0.00City of Atwater

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Oceanside

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6106-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4-5 vacant unoccupied properties for use as rental properties for very low- and low-income formerly homeless
Oceanside residents who have graduated from transitional housing programs.
3/16/2011 - Previously obligated funds in the amount of $858,540 were moved from E-6106-01 to E-6106 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under E-6106.
8/16/10 -Contract Amendment moving all funds into A-Financing Mechs is being canceled.  Original budget structure in E-
Redevelopment being reactivated
8/9/10- Contract amendment completed.  Grantee moving all funds into A-13- Loans/Grants to Non-Profits/Developers.

Location Description:

Priority 1: Census tracts 185.07; 185.13; 186.07; 186.09; 186.10; and 186.11            
Priority 2: Census tracts 185.14; 193.01; 193.02; and 193.03
Priority 3: Census tracts 185.04; 185.17; 186.01; and 186.03
Priority 4: Census tracts 185.10; 185.11; 185.12; 185.15; 185.16; 185.19; 186.08; and 186.12 

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

AcquisitionActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$0.00$0.00City of Oceanside

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Oceanside

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6106-14A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/23/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 4-5 vacant unoccupied properties for use as rental properties for very low- and low-income formerly homeless
Oceanside residents who have graduated from transitional housing programs.
3/16/2011 - Previously obligated funds in the amount of $258,062 were moved from E-6106-14A to E-6106 as previous
reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under E-6106.
8/16/10 -Contract Amendment moving all funds into A-Financing Mechs is being canceled.  Original budget structure in E-
Redevelopment being reactivated
8/9/10- Contract amendment completed.  Grantee moving all funds into A-13- Loans/Grants to Non-Profits/Developers.
4/22/10 - Grantee is moving some funds from Rehab Activity to Rehab Activity Delivery.

Location Description:

Priority 1: Census tracts 185.07; 185.13; 186.07; 186.09; 186.10; and 186.11            
Priority 2: Census tracts 185.14; 193.01; 193.02; and 193.03
Priority 3: Census tracts 185.04; 185.17; 186.01; and 186.03
Priority 4: Census tracts 185.10; 185.11; 185.12; 185.15; 185.16; 185.19; 186.08; and 186.12 

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Rehab/ReconstructionActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$0.00$0.00City of Oceanside

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Oceanside

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6106-14H

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/23/2009

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Rehab Activity Delivery
3/16/2011 - Previously obligated funds in the amount of $49,024 were moved from E-6106-14H to E-6106 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under E-6106.
8/16/10 -Contract Amendment moving all funds into A-Financing Mechs is being canceled.  Original budget structure in E-
Redevelopment being reactivated
8/9/10- Contract amendment completed.  Grantee moving all funds into A-13- Loans/Grants to Non-Profits/Developers.
4/22/10 -Grantee moving funds from Rehab Activity to Rehab Activity Delivery

Location Description:

Priority 1: Census tracts 185.07; 185.13; 186.07; 186.09; 186.10; and 186.11            
Priority 2: Census tracts 185.14; 193.01; 193.02; and 193.03
Priority 3: Census tracts 185.04; 185.17; 186.01; and 186.03
Priority 4: Census tracts 185.10; 185.11; 185.12; 185.15; 185.16; 185.19; 186.08; and 186.12 

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Rehab - Activity DeliveryActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$0.00$0.00City of Oceanside

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Escondido

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6110-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

11/12/2009

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquistion of approximately 3-4 vacant and/or demolished single-family properties which will be redeveloped with other funding
sources.
3/16/2011 - Previously obligated funds in the amount of $1,244,882 were moved from E-6110-01 to E-6110 as previous
reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under E-6110.
6/17/10-Grantee is moving all Demo funds D-04 and part of Acq/AD to Acq E-01
5/11/10- Grantee moved all but $50.00 of DPA funds into E-01 Acquisition/Real Property.

Location Description:

Priority 1:  Census Tract/Block Group:  201.05/1,2 ; 201.06/1,2 ; 201.08/1,2,3,4
Priority 2: 201.09/3,4,6 ; 202.02/1,2,3,4 ; 202.06/1,2 ; 202.07/1,2 ; 202.08/1 ; 202.09/1,2 ; 202.10/2 ; 202.11/1,2,3 ;
202.12/1,2,3,4 ; 203.02/1,2,3.4,5 ; 203.04/3 ; 203.05/2 ; 203.07/2,3,4,5 ; 204.03/1,2 ; 204.04/1,2 ; 205.00/1,2,3,4, ;
206.01/1,2,3,4 ; 206.02/1,2,3,4 ; 207.05/1,2,3, ; 207.06/2 ; 207.07/1,2 ; 207.08/1 ; 207.09/1

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Acquisition-Real PropertyActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$0.00$0.00City of Escondido

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Rancho Cordova

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6111-01G

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

12/30/2009

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of one (1) vacant, previously developed property for redevelopment.
6/30/10 - Grantee is moving funds from E-01G, Acq Vacant Prop to E-12, New Construction.  Total being moved is $550,695.00

Location Description:

All Activities will be implemented in the following target areas:  CTs 89.10 and 90.08

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Acquisition/Vacant PropertyActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$0.00$0.00City of Rancho Cordova

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Rancho Cordova

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6111-01R

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

12/30/2009

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of approximately 3 vacant and foreclosed multi-family properties to be redeveloped.

Location Description:

All Activities will be implemented in the following target areas:  CTs 89.10 and 90.08

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Acquisition/Multi-FamilyActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$0.00$0.00City of Rancho Cordova

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Rancho Cordova

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6111-12

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

12/30/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of approximately 3 vacant, foreclosed multi-family properties and one vacant, previously developed property.
6/24/10 - Grantee no longer needed $10,000 in Land Bank so reallocated funds to New Construction.

Location Description:

All Activities will be implemented in the following target areas:  CTs 89.10 and 90.08

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

New ConstructionActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$0.00$0.00City of Rancho Cordova

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/0# of Households 0 0 0

288

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Santa Clarita

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6116-01G

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

01/04/2010

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of a vacant property (several parcels) targeted for redevelopment.
Previously obligated funds in the amount of $1,127,653 from E-6116-01G were moved to E-6116 as previous reporting created
duplication of units/beneficiaries and performance data.  All funds are now reported under E-6116.

Location Description:

Old Town Newhall - CT 9203.35

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Acquisition/Vacant PropertyActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$0.00$0.00City of Santa Clarita

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Citrus Heights

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6118

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

Relocation assistance for former residents of demolished housing.  This activity is being reported under D-6118. 

Location Description:

City of Citrus Heights. Sayonara Drive - Census Tract 0081.41

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$0.00$0.00City of Citrus Heights

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 9/0 1/0 10/0# of Households 0 0 100.00

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/0# Owner Households 0 0 0

0 9/0 1/0 10/0# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Citrus Heights

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6118-08

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

07/07/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

Relocation Assistance for families being relocated from 4 plexes being demolished and rebuilt.
3/16/11 - Previously obligated funds in the amount of $450,959 were moved from D-6118-04 to D-6118 and moved $311,826
from E-6118 to D-6118 as previous reporting created duplication of units/beneficiaries and performance data.  All funds are now
reported under D-6118.
11/20/10 - Grantee moved money from 04D, 08, 08D, 12, 12D and into 04.  A total of $19,739.
7/7/10 - Grantee is moving funds out of D-04 (Demolition)  to E-12 (New Construction) and newly added E-08 (Relocation). 
Total being moved is $563,758.
4/6/10 - Grantee moving all funds out of E-12 and into Demolition.

Location Description:

City of Citrus Heights

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

RelocationActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$0.00$0.00City of Citrus Heights

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Citrus Heights

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6118-12

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

11/10/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of demolished properties through construction of affordable housing units and a neighborhood park
*performance measures are an estimate based on families being relocated.  Actual numbers may be different.
3/16/11 - Previously obligated funds in the amount of $450,959 were moved from D-6118-04 to D-6118 and moved $311,826
from E-6118 to D-6118 as previous reporting created duplication of units/beneficiaries and performance data.  All funds are now
reported under D-6118.
11/20/10 - Grantee moved money from 04D, 08, 08D, 12, 12D and into 04.  A total of $19,739.
7/7/10 - Grantee is moving funds out of D-04 (Demolition)  to E-12 (New Construction) and newly added E-08 (Relocation). 
Total being moved is $563,758.
4/6/10 - Grantee moving all funds out of E-12 and into Demolition.

Location Description:

Sayonara Drive, census tract 0081.41

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

New ConstructionActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$0.00$0.00City of Citrus Heights

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Pittsburg

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6120-12

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

01/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

New Construction of approximately 1 vacant property.
Redevelopment and new construction of single family homes.
3/16/11 - Previously obligated funds in the amount of $1,588,337 were moved from E-6120-12 to E-6120 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under E-6120.
6/28/10 - Grantee is moving all avaliable funds into Redevelopment/New Construction - E-12

Location Description:

Old Town, as well as the surrounding area in Census Tract 3100, which is bounded by 8th Street on the north, Columbia Street
to the east, the Union Pacific Railroad tracks to the south, and by Willow Pass Road to the west

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

New ConstructionActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$0.00$0.00City of Pittsburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI County of Ventura

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6267-01M

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

11/18/2009

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of vacant properties located in the target areas. Acquisition of 2 multi family properties:  Orchards Senior Housing
and Encanto Del Mar
3/16/2011 - Previously obligated funds in the amount of $1,951,452 were moved from E-6267-01M to E-6267 as previous
reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under E-6267.
6/23/10 - Grantee is moving all funds to E-01 and E-12

Location Description:

Target Areas:
Census Tract: 000800 - Santa Paula/Unincorporated Area of Ventura County
Census Tract: 000700 - Santa Paula
Census Tract: 006100 - Thousand Oaks
Census Tract: 007100 - Thousand Oaks

 

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Acquisition-Multi-FamilyActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$0.00$0.00County of Ventura

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Properties 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Huntington Beach

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6298-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

12/14/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of one single family home in Buena Park.
Acquisition of one single family home in Buena Park and acquisition for one vacant parcel of land in Huntington Beach.
3/16/11 - Previously obligated funds in the amount of $559,558 from E-6298-01, were combined and moved to E-6298 as
previous reporting created duplication of units/beneficiaries and performance data.  All funds are now reported under E-6298.
2/8/10 - Budget increased.  Grantee moving all funds into E.

Location Description:

City of Buena Park

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Acquisition - Single FamilyActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$0.00$0.00City of Huntington Beach

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Huntington Beach

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6298-01G

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

12/14/2009

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition for one vacant parcel of land in Huntington Beach.
Acquisition of one single family home in Buena Park and acquisition for one vacant parcel of land in Huntington Beach.
3/16/11 - Previously obligated funds in the amount of $559,558 from E-6298-01, and $390,568 from E-6298-01G were
combined and moved to E-6298 as previous reporting created duplication of units/beneficiaries and performance data.  All
funds are now reported under E-6298.
2/8/10 - Budget increased.  Grantee moving all funds into E.

Location Description:

City of Huntington Beach

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Acquisition-GeneralActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$0.00$0.00City of Huntington Beach

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,483,097.00

NSP Only - LH - 25% Set-Aside Housing Authority of the City of San Buenaventura1

Total Projected Budget from All Sources

Match Contributed

$9,483,097.00

$0.00

$0.00

$0.00

$9,483,097.00

$9,483,097.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6555

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2030

$0.00

To Date

10/26/2009

Direct Benefit (Households)

$9,483,097.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

This is a multi-family rental housing project targeting households with incomes between 30% and 50% of the Area Median
Income in the City of Ventura.   This project is the redevelopment of a parcel of land located in the Ventura downtown area,
and when completed will provide 37 affordable rental units.   The NSP loan is part of the total development costs of over
$17,250,000, and closed in December, 2010. 
Expected completion for the project is February, 2012, with beneficiary households taking occupancy shortly there after. 
 
 

Location Description:

351 E. Thompson Blvd. Ventura, CA 93001

A total of 37 units are now occupied.  The beneficiary information is provided above.

Activity Progress Narrative:

Encanto Del Mar ApartmentsActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$9,483,097.00$0.00Housing Authority of the City of San Buenaventura1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

37/36# of Housing Units 37

37/36# of Multifamily Units 37

$0.00     Program Funds Drawdown $9,483,097.00
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Activity Locations
Address County State ZipCity Status / Accept

California351 E. Thompson Blvd., Unit 101 93001-Ventura Match / N

California351 E. Thompson Blvd., Unit 102 93001-Ventura Match / N

California351 E. Thompson Blvd., Unit 103 93001-Ventura Match / N

California351 E. Thompson Blvd., Unit 104 93001-Ventura Match / N

California351 E. Thompson Blvd., Unit 105 93001-Ventura Match / N

California351 E. Thompson Blvd., Unit 106 93001-Ventura Match / N

California351 E. Thompson Blvd., Unit 107 93001-Ventura Match / N

California351 E. Thompson Blvd., Unit 108 93001-Ventura Match / N

California351 E. Thompson Blvd., Unit 109 93001-Ventura Match / N

California351 E. Thompson Blvd., Unit 110 93001-Ventura Match / N

California351 E. Thompson Blvd., Unit 111 93001-Ventura Match / N

California351 E. Thompson Blvd., Unit 112 93001-Ventura Match / N

California351 E. Thompson Blvd., Unit 201 93001-Ventura Match / N

California351 E. Thompson Blvd., Unit 202 93001-Ventura Match / N

California351 E. Thompson Blvd., Unit 203 93001-Ventura Match / N

California351 E. Thompson Blvd., Unit 204 93001-Ventura Match / N

California351 E. Thompson Blvd., Unit 205 93001-Ventura Match / N

California351 E. Thompson Blvd., Unit 206 93001-Ventura Match / N

California351 E. Thompson Blvd., Unit 207 93001-Ventura Match / N

California351 E. Thompson Blvd., Unit 208 93001-Ventura Match / N

California351 E. Thompson Blvd., Unit 209 93001-Ventura Match / N

California351 E. Thompson Blvd., Unit 210 93001-Ventura Match / N

California351 E. Thompson Blvd., Unit 211 93001-Ventura Match / N

California351 E. Thompson Blvd., Unit 212 93001-Ventura Match / N

California351 E. Thompson Blvd., Unit 213 93001-Ventura Match / N

California351 E. Thompson Blvd., Unit 214 93001-Ventura Match / N

California351 E. Thompson Blvd., Unit 215 93001-Ventura Match / N

California351 E. Thompson Blvd., Unit 306 93001-Ventura Match / N

California351 E. Thompson Blvd., Unit 307 93001-Ventura Match / N

California351 E. Thompson Blvd., Unit 308 93001-Ventura Match / N

California351 E. Thompson Blvd., Unit 309 93001-Ventura Match / N

California351 E. Thompson Blvd., Unit 310 93001-Ventura Match / N

California351 E. Thompson Blvd., Unit 311 93001-Ventura Match / N

California351 E. Thompson Blvd., Unit 312 93001-Ventura Match / N

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 37/0 0/0 37/36# of Households 37 37 100.00

0 37/0 0/0 37/36# Renter Households 37 37 100.00
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California351 E. Thompson Blvd., Unit 313 93001-Ventura Match / N

California351 E. Thompson Blvd., Unit 314 93001-Ventura Match / N

California351 E. Thompson Blvd., Unit 315 93001-Ventura Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Housing Authority of the City of San Buenaventura2

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6555-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

09/08/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Funds to be used for the acquisition and rehabilitation or new construction of rental housing at the Encanto del Mar Apartments
project in the city of Ventura, CA.
This is a multi-family rental housing project targeting households with incomes between 30% and 50% of the Area Median
Income in the City of Ventura.   This project is the redevelopment of a parcel of land located in the Ventura downtown area,
and when completed will provide 37 affordable rental units.   The NSP loan is part of the total development costs of over
$17,250,000, and closed in December, 2010. 
Expected completion for the project is February, 2012, with beneficiary households taking occupancy shortly there after. 
3/16/2011 - Previously obligated funds in the amount of $591,364 were moved from E-655-01 to E-6555 as previous reporting
created duplication of units/beneficiaries and performance data.  All funds are now reported under E-6555.
 
 

Location Description:

351 E. Thompson Blvd. Ventura, CA 93001

Previously, $0.01 had been entered by HUD to help with the running of reports due to an issue with DRGR.  TA was received
August 7, 2013 and the $0.01 was removed.  There is no money associated with this activity.

Activity Progress Narrative:

Encanto Del MarActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$0.00$0.00Housing Authority of the City of San Buenaventura2

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/37# of Housing Units 0

0/37# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/36 0/1 0/37# of Households 0 0 0

0 0/36 0/1 0/37# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,677,385.00

NSP Only - LH - 25% Set-Aside City of Rancho Cordova

Total Projected Budget from All Sources

Match Contributed

$3,677,385.00

$0.00

$0.00

$0.00

$3,677,385.00

$3,677,385.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6565

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2030

$0.00

To Date

09/14/2010

Direct Benefit (Households)

$3,677,385.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Funds to be used for the acquisition and rehabilitation or new construction of rental housing at the Crossings at New Rancho
project in the City of Rancho Cordova, CA.

Location Description:

Corner of Woodberry Way and Croetto Way Rancho Cordova CA 95670

A total of 17 units are now occuplied.  The beneficiary information is above.

Activity Progress Narrative:

Crossings at New RanchoActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$3,677,385.00$0.00City of Rancho Cordova

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 17

17/17# of Multifamily Units 17

$0.00     Program Funds Drawdown $3,677,385.00
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Activity Locations
Address County State ZipCity Status / Accept

California2700 Woodberry Way, Unit 101 95670-Rancho Cordova Match / N

California2700 Woodberry Way, Unit 102 95670-Rancho Cordova Match / N

California2700 Woodberry Way, Unit 103 95670-Rancho Cordova Match / N

California2700 Woodberry Way, Unit 104 95670-Rancho Cordova Match / N

California2700 Woodberry Way, Unit 105 95670-Rancho Cordova Match / N

California2700 Woodberry Way, Unit 106 95670-Rancho Cordova Match / N

California2700 Woodberry Way, Unit 107 95670-Rancho Cordova Match / N

California2700 Woodberry Way, Unit 108 95670-Rancho Cordova Match / N

California2700 Woodberry Way, Unit 109 95670-Rancho Cordova Match / N

California2700 Woodberry Way, Unit 201 95670-Rancho Cordova Match / N

California2700 Woodberry Way, Unit 202 95670-Rancho Cordova Match / N

California2700 Woodberry Way, Unit 203 95670-Rancho Cordova Match / N

California2700 Woodberry Way, Unit 204 95670-Rancho Cordova Match / N

California2700 Woodberry Way, Unit 205 95670-Rancho Cordova Match / N

California2700 Woodberry Way, Unit 206 95670-Rancho Cordova Match / N

California2700 Woodberry Way, Unit 207 95670-Rancho Cordova Match / N

California2700 Woodberry Way, Unit 209 95670-Rancho Cordova Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 17/0 0/0 17/17# of Households 17 17 100.00

0 17/0 0/0 17/17# Renter Households 17 17 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,000,000.00

NSP Only - LH - 25% Set-Aside Western Community Housing, Inc.

Total Projected Budget from All Sources

Match Contributed

$10,000,000.00

$0.00

$0.00

$0.00

$10,000,000.00

$10,000,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6567

$7,100,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2030

$0.00

To Date

10/26/2009

Direct Benefit (Households)

$10,000,000.00

Total Funds Expended

Responsible Organization:

$7,100,000.00

Construction of new housing Under Way

Activity Description:

Funds to be used for the acquisition and rehabilitation or new construction of rental housing at the Buckingham Senior
Apartments project in the city of Los Angeles, CA.

Location Description:

4020 Buckingham Road, Los Angeles, CA 90008

A total of 68 units are now occuplied.  Beneficiary information is provided above.

Activity Progress Narrative:

Buckingham Senior ApartmentsActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$10,000,000.00$7,100,000.00Western Community Housing, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

116/69# of Housing Units 68

116/69# of Multifamily Units 68

$7,100,000.00     Program Funds Drawdown $10,000,000.00
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Activity Locations
Address County State ZipCity Status / Accept

California4020 Buckingham Road, Unit 101 90008-Los Angeles Match / Y

California4020 Buckingham Road, Unit 102 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 103 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 104 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 105 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 106 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 107 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 109 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 110 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 111 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 112 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 113 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 114 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 115 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 116 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 117 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 201 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 203 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 204 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 205 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 206 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 207 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 208 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 209 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 210 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 211 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 212 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 213 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 214 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 215 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 216 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 217 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 218 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 301 90008-Los Angeles Not Validated / N

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 94/0 22/0 116/69# of Households 68 68 100.00

0 94/0 22/0 116/69# Renter Households 68 68 100.00
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California4020 Buckingham Road, Unit 302 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 303 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 304 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 305 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 306 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 307 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 308 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 309 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 311 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 312 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 313 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 314 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 315 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 316 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 317 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 318 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 401 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 402 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 403 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 404 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 405 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 406 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 407 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 408 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 409 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 410 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 411 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 412 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 413 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 414 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 415 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 416 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 417 90008-Los Angeles Not Validated / N

California4020 Buckingham Road, Unit 418 90008-Los Angeles Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,300,000.00

NSP Only - LH - 25% Set-Aside City of Merced

Total Projected Budget from All Sources

Match Contributed

$1,300,000.00

$0.00

$0.00

$0.00

$1,300,000.00

$1,300,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6571

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2030

$0.00

To Date

08/18/2010

Direct Benefit (Households)

$1,300,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation or new construction of multi-family project funded under the NSP Affordable Rental Housing
Component.

Location Description:

2800 North Highway 58, the Phoenix at Willowbrook, city of Merced, Merced County.

20 of the units are now occuplied.  Beneficiary information has been entered above.

Activity Progress Narrative:

The Phoenix at WillowbrookActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$1,300,000.00$0.00City of Merced

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

33/1# of Properties 20

This Report Period Cumulative Actual Total / Expected

Total Total

33/10# of Housing Units 20

33/10# of Multifamily Units 20

$0.00     Program Funds Drawdown $1,300,000.00
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Activity Locations
Address County State ZipCity Status / Accept

California2800 N. Highway 59, Apt. 101 95340-Merced Not Validated / Y

California2800 N. Highway 59, Apt. 103 95340-Merced Not Validated / Y

California2800 N. Highway 59, Apt. 104 95340-Merced Not Validated / Y

California2800 N. Highway 59, Apt. 105 95340-Merced Not Validated / Y

California2800 N. Highway 59, Apt. 153 95340-Merced Not Validated / Y

California2800 N. Highway 59, Apt. 203 95340-Merced Not Validated / Y

California2800 N. Highway 59, Apt. 251 95340-Merced Not Validated / Y

California2800 N. Highway 59, Apt. 255 95340-Merced Not Validated / Y

California2800 N. Highway 59, Apt. 256 95340-Merced Not Validated / Y

California2800 N. Highway 59, Apt. 302 95340-Merced Not Validated / Y

California2800 N. Highway 59, Apt. 303 95340-Merced Not Validated / Y

California2800 N. Highway 59, Apt. 305 95340-Merced Not Validated / Y

California2800 N. Highway 59, Apt. 351 95340-Merced Not Validated / Y

California2800 N. Highway 59, Apt. 352 95340-Merced Not Validated / Y

California2800 N. Highway 59, Apt. 356 95340-Merced Not Validated / Y

California2800 N. Highway 59, Apt. 401 95340-Merced Not Validated / Y

California2800 N. Highway 59, Apt. 406 95340-Merced Not Validated / Y

California2800 N. Highway 59, Apt. 502 95340-Merced Not Validated / Y

California2800 N. Highway 59, Apt. 503 95340-Merced Not Validated / Y

California2800 N. Highway 59, Apt. 510 95340-Merced Not Validated / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 33/0 0/0 33/10# of Households 20 20 100.00

0 33/0 0/0 33/10# Renter Households 20 20 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,000,000.00

NSP Only - LH - 25% Set-Aside Mid-Peninsula the Farm, Inc.

Total Projected Budget from All Sources

Match Contributed

$10,000,000.00

$0.00

$0.00

$0.00

$10,000,000.00

$10,000,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6573

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2060

$0.00

To Date

08/06/2010

Direct Benefit (Households)

$10,000,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

A loan from the NSP Affordable Rental Housing Component, to Mid-Peninsula the Farm, Inc. for use in acquisition and
rehabilitation or new construction of rental housing at the Manzanita Place Project.

Location Description:

Unincorporated area, Monterey County

Activity Progress Narrative:

Manzanita Place ProjectActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$10,000,000.00$0.00Mid-Peninsula the Farm, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

30/1# of Properties 30

This Report Period Cumulative Actual Total / Expected

Total Total

30/31# of Housing Units 30

30/31# of Multifamily Units 30

$0.00     Program Funds Drawdown $10,000,000.00
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Activity Locations
Address County State ZipCity Status / Accept

California17900 Kearny Street, Unit  212 93933-East Garrison Not Validated / N

California17900 Kearny Street, Unit 112 93933-East Garrison Not Validated / Y

California17900 Kearny Street, Unit 113 93933-East Garrison Not Validated / N

California17900 Kearny Street, Unit 121 93933-East Garrison Not Validated / N

California17900 Kearny Street, Unit 122 93933-East Garrison Not Validated / N

California17900 Kearny Street, Unit 123 93933-East Garrison Not Validated / N

California17900 Kearny Street, Unit 211 93933-East Garrison Not Validated / N

California17900 Kearny Street, Unit 221 93933-East Garrison Not Validated / N

California17900 Kearny Street, Unit 311 93933-East Garrison Not Validated / N

California17900 Kearny Street, Unit 312 93933-East Garrison Not Validated / N

California17900 Kearny Street, Unit 322 93933-East Garrison Not Validated / N

California17900 Kearny Street, Unit 413 93933-East Garrison Not Validated / N

California17900 Kearny Street, Unit 414 93933-East Garrison Not Validated / N

California17900 Kearny Street, Unit 514 93933-East Garrison Not Validated / N

California17900 Kearny Street, Unit 521 93933-East Garrison Not Validated / N

California17900 Kearny Street, Unit 522 93933-East Garrison Not Validated / N

California17900 Kearny Street, Unit 611 93933-East Garrison Not Validated / N

California17900 Kearny Street, Unit 613 93933-East Garrison Not Validated / N

California17900 Kearny Street, Unit 622 93933-East Garrison Not Validated / N

California17900 Kearny Street, Unit 623 93933-East Garrison Not Validated / N

California17900 Kearny Street, Unit 711 93933-East Garrison Not Validated / N

California17900 Kearny Street, Unit 712 93933-East Garrison Not Validated / N

California17900 Kearny Street, Unit 714 93933-East Garrison Not Validated / N

California17900 Kearny Street, Unit 721 93933-East Garrison Not Validated / N

California17900 Kearny Street, Unit 722 93933-East Garrison Not Validated / N

California17900 Kearny Street, Unit 812 93933-East Garrison Not Validated / N

California17900 Kearny Street, Unit 913 93933-East Garrison Not Validated / N

California17900 Kearny Street, Unit 914 93933-East Garrison Not Validated / N

California17900 Kearny Street, Unit 922 93933-East Garrison Not Validated / N

California17900 Kearny Street, Unit 924 93933-East Garrison Not Validated / N

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 30/0 0/0 30/31# of Households 30 30 100.00

0 30/0 0/0 30/31# Renter Households 30 30 100.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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